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Antarctic Support Contract Acquisition Schedule for FY23 
  

Julian Required 
On Site (ROS) 

Date 

DESCRIPTION Maximo 
Purchase 
Request 

Submittal 
Deadline 

Required Delivery 
Date To Port 

Hueneme 

McMurdo- 
Calendar 
Required 
On Site 
(ROS) 
Date 

Field/South 
Pole- Calendar 
Required On 
Site (ROS) 

Date 

NOTES 

Start of MCM Heavy Airlift 2281 CONTINENTAL OR CONUS, 
NO POLE 

03/Jun/22 15/Jul/22 08/Oct/22 N/A 1 

MCM Heavy Airlift 2288 CONTINENTAL OR CONUS, 
NO POLE 

10/Jun/22 22/Jul/22 15/Oct/22 N/A 1 

2295 CONTINENTAL OR CONUS, 
NO POLE 

17/Jun/22 29/Jul/22 22/Oct/22 N/A 1 

2302 CONTINENTAL OR CONUS, 
NO POLE 

24/Jun/22 05/Aug/22 29/Oct/22 N/A 1 

MCM Heavy Airlift, SPole 
and field open 

2309 CONTINENTAL OR CONUS 01/Jul/22 12/Aug/22 05/Nov/22 05/Nov/22 2 

Heavy Airlift Gap Period 2316 CONTINENTAL OR CONUS 08/Jul/22 19/Aug/22 12/Nov/22 12/Nov/22 2 
2323 CONTINENTAL OR CONUS 15/Jul/22 26/Aug/22 19/Nov/22 19/Nov/22 2 

AIRLIFT BLACKOUT 
PERIOD                                        

<<<<<NO SCHEDULED 
USAP AIRLIFT IN THIS 

PERIOD>>>>>                              
ROS AVAILABLE FOR 
DEPLOYING GRANTEE 

CARGO ONLY 

2330 CONTINENTAL OR CONUS N/A 02/Sep/22 26/Nov/22 26/Nov/22 3 

2337 CONTINENTAL OR CONUS N/A 09/Sep/22 03/Dec/22 03/Dec/22 3 

2344 CONTINENTAL OR CONUS N/A 16/Sep/22 10/Dec/22 10/Dec/22 3 

2351 CONTINENTAL OR CONUS N/A 23/Sep/22 17/Dec/22 17/Dec/22 3 

2358 CONTINENTAL OR CONUS N/A 30/Sep/22 24/Dec/22 24/Dec/22 3 

2365 CONTINENTAL OR CONUS N/A 07/Oct/22 31/Dec/22 31/Dec/22 3 

3007 CONTINENTAL OR CONUS N/A 14/Oct/22 07/Jan/23 07/Jan/23 3 

3014 CONTINENTAL OR CONUS N/A 21/Oct/22 14/Jan/23 14/Jan/23 3 

3021 CONTINENTAL OR CONUS N/A 28/Oct/22 21/Jan/23 21/Jan/23 3 

3028 CONTINENTAL OR CONUS N/A 04/Nov/22 28/Jan/23 28/Jan/23 4 

MCM Heavy Airlift 3035 CONTINENTAL OR CONUS 30/Sep/22 11/Nov/22 04/Feb/23 04/Feb/23 2 
3042 CONTINENTAL OR CONUS 07/Oct/22 18/Nov/22 11/Feb/23 11/Feb/23 2 

Start of South Pole winter 3049 CONTINENTAL OR CONUS 14/Oct/22 25/Nov/22 18/Feb/23 18/Feb/23 2 

Final Summer airlift to 
McMurdo 

3056 CONTINENTAL OR CONUS, 
NO POLE 

21/Oct/22 02/Dec/22 25/Feb/23 N/A 1 
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McMurdo winter flight #1 3084 CONTINENTAL OR CONUS, 
NO POLE 

18/Nov/22 30/Dec/22 25/Mar/23 N/A 1 

McMurdo winter flight #2 3231 CONTINENTAL OR CONUS, 
NO POLE 

14/Apr/23 26/May/23 19/Aug/23 N/A 1 

                

Resupply Vessel Julian Required On Site (ROS) 
Date 

Maximo Purchase 
Request Submittal 

Deadline 

Required Delivery 
Date To PT 
Hueneme 

McMurdo- 
Calendar 
Required 
On Site 
(ROS) 
Date 

South Pole- 
Calendar 

Required On 
Site (ROS) Date 

 

MCM/SP - VESSEL- TIER 1- LIFE/HEALTH/SAFETY 3121 17/Oct/22 28/Nov/22 28-Jan-23 11/Feb/23 5 
MCM/SP - VESSEL- TIER 2- CRITICAL 3122 17/Oct/22 28/Nov/22 28-Jan-23 11/Feb/23 5 
MCM/SP – VESSEL - TIER 3- ESSENTIAL 3123 17/Oct/22 28/Nov/22 28-Jan-23 11/Feb/23 5 

MCM/SP – VESSEL - NON-TIERED RESUPPLY 3124 17/Oct/22 28/Nov/22 28-Jan-23 04/Nov/23 5,6 
MCM/SP – VESSEL - RETROGRADE 3100 21/Jan/23 21/Jan/23 11-Mar-23 11/Mar/23 7 

  
  

  
 

      
1 These ROS dates are open only for McMurdo Station materials, there is no airlift to South Pole or deep field sites available 
2 These ROS dates are open for South Pole and deep field camp materials 
3 These ROS dates are open for deploying grantee materials only 
4 There is no available airlift between Christchurch, NZ and McMurdo 
5 Resupply vessel arrival dates to McMurdo are notional and are subject to change.  Resupply vessel dates are structured to indicate tiered priority of inbound 

materials  
6 ROS 2124 should be selected for non-tiered cargo for McMurdo, Field and South Pole materials which will over-winter for usage the following FY summer 
7 Retrograde ROS is ETA to PTH, PR date is for NB ERR/PRC's and RDD is for turnover to logistics on station 

 


