

**Cut-Off Dates for Shipping to RVIB Nathaniel B. Palmer**

**Cut-Off Dates for Shipping to RVIB Nathaniel B Palmer**

Ship Method	ORT due to MCS	P1000 REQ due to Buyer	Must arrive in Port Hueneme no later than	Arrive at Port in time to clear customs	ROS	CRUISE #
SAV	12-May-11	19-May-11	02-Jul-11	05-Sep-11	1248	<b>NBP11-05</b> MPC: Alesandrini
COMAIR	25-Jun-11	02-Jul-11	15-Aug-11	05-Sep-11	1248	LV PUQ(09/17/11) AR PUQ(11/05/11) Chereskin O-313-N-IPY POC: Jackson
			N. WILSON B-465-N			
SAV	05-Jul-11	12-Jul-11	25-Aug-11	29-Oct-11	1302	<b>NBP11-06</b> MPC: Alesandrini, Scott
COMAIR	18-Aug-11	25-Aug-11	08-Oct-11	29-Oct-11	1302	PUQ(11/10/11) PUQ(11/13/11) POC: Jackson
			OPEN PERIOD			
SAV	13-Jul-11	20-Jul-11	02-Sep-11	06-Nov-11	1310	<b>NBP11-07</b> MPC: Alesandrini, Scott
COMAIR	26-Aug-11	02-Sep-11	16-Oct-11	06-Nov-11	1310	LV PUQ(11/18/11) AR PUQ(12/11/11) POC: Jackson
			CHERESKIN O-313-Y-IPY			
SAV	18-Aug-11	25-Aug-11	08-Oct-11	12-Dec-11	1336	<b>NBP12-01</b> MPC: Hickey
COMAIR	01-Oct-11	08-Oct-11	21-Nov-11	12-Dec-11	1336	LV PUQ(12/24/11) AR MCM(02/06/12) POC: Jenkins
			McGillicuddy B-318-N			
SAV	05-Oct-11	12-Oct-11	25-Nov-11	29-Jan-12	2029	<b>NBP12-02</b> MPC: Owens
COMAIR	18-Nov-11	25-Nov-11	08-Jan-12	29-Jan-12	2029	LV MCM(02/10/12) AR PUQ(03/01/12) POC: Kluckhohn
			TRANSIT TO PUQ			
SAV	31-Oct-11	07-Nov-11	21-Dec-11	24-Feb-12	2055	<b>NBP12-03</b> MPC: Hutt
COMAIR	14-Dec-11	21-Dec-11	03-Feb-12	24-Feb-12	2055	LV PUQ(03/07/12) AR PUQ(04/15/12) POC: Jenkins
			LARISSA VERNET C-256-L/N HUBER O-399-N			
<b>Always allow extra time for Hazardous and Oversized Material</b>						
RPSC Form LO-A-400a, Version 22, 10 October 2011						