

Peninsula Logistics Schedule (NBP Vessel)

	ROS for shipment to Christchurch NZ	ROS for shipment to Christchurch NZ	ROS for shipment to Christchurch NZ											
CRUISE:	NBP24-11	PAL25-01	NBP25-01	OPEN	PAL25-02	NBP25-02	OPEN	NBP25-03	NBP25-04	NBP25-05	NBP25-06	NBP25-07	NBP25-08	TBD
Activity	Arrigo	Palmer Station Support	Coffin/Pecher/Gerken/Tominaga	OPEN (Ship to PUQ only)	Palmer Station Support	Transit (LYT-PAL-PUQ)	OPEN (Ship to PUQ only)	HAZ Waste Removal (PUQ-SVE-PUQ)	NSF Ship Inspection	OPEN	OPEN	OPEN	OPEN	Palmer Station Opening
Depart PUQ/LYT/MCM	12/13/2024	1/8/2025	2/11/2025		4/2/2025	4/22/2025		5/22/2025	6/10/2025	6/15/2025	7/1/2025	8/1/2025	9/1/2025	TBD
Arrive PAL/SVE		1/12/2025			4/6/2025	5/9/2025		5/29/2025						TBD
Depart PAL/SVE	LYT-LYT	1/21/2025	LYT-LYT		4/13/2025	5/12/2025		5/31/2025						TBD
Arrive PUQ/LYT/MCM	2/3/2025	1/27/2025	4/16/2025		4/17/2025	5/16/2025		6/7/2025	6/12/2025	6/30/2025	7/31/2025	8/31/2025	9/25/2025	TBD
ROS DATE (Julian)	4335	4349	5025	5039	5067	5095	5102	5130	N/A	5165	5193	5214	5242	5256
ROS Calendar Date	11/30/2024	12/14/2024	1/25/2025	2/8/2025	3/8/2025	4/5/2025	4/12/2025	5/10/2025		6/14/2025	7/12/2025	8/2/2025	8/30/2025	9/13/2025
Desktop Requisitions Due	8/21/2024	7/26/2024	10/16/2024	9/20/2024	10/18/2024	12/18/2024	11/22/2024	12/20/2024		1/24/2025	2/21/2025	3/14/2025	4/11/2025	4/25/2025
COMSUR Cargo Due to PTH	10/16/2024	9/6/2024	12/11/2024	11/1/2024	11/29/2024	2/19/2025	1/3/2025	1/31/2025		3/7/2025	4/4/2025	4/25/2025	5/23/2025	6/6/2025
COMAIR Cargo Due to PTH (Requires Authorization)	11/8/2024	10/25/2024	1/3/2025	12/20/2024	1/17/2025	3/14/2025	2/21/2025	3/21/2025		4/25/2025	5/23/2025	6/13/2025	7/11/2025	7/25/2025
NB ROS Dates														
Warehouse	5039	5032	5109	N/A	5095	5144	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD
	2/8/2025	2/1/2025	4/19/2025	N/A	4/5/2025	5/24/2025	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD
COMAIR (Requires Authorization)	5074	5067	5144		5130	5179	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD
	3/15/2025	3/8/2025	5/24/2025		5/17/2025	6/28/2025	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD
COMSUR	5100	5151	5172		5242	5242	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD
	4/10/2025	5/31/2025	6/21/2025		8/30/2025	8/30/2025	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD
NB COMSUR Leaves PUQ	2/14/2025	3/27/2025	TBD		6/21/2025	6/21/2025	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD
PALMER STATION														
NB Cargo Due Dates														
Draft Science Sample Paperwork Due (<i>proforma, cargo request forms</i>)		1/11/2025			3/28/2025	4/26/2025								TBD
All Science Cargo/Sample Paperwork Due		1/14/2025			4/2/2025	5/1/2025								TBD
ASC Cargo and paperwork (<i>General Cargo, ERR, PRC, PSR, RESALE, WASTE</i>)		1/14/2025			4/1/2025	4/30/2025								TBD
Science Cargo Physically (<i>TSC samples physically 1-2 days before departure</i>)		1/18/2025			4/3/2025	5/2/2025								TBD
Station Requests														
Chilean Resupply		12/21/2024			3/13/2025									TBD
WH Call Forward and ECW Requests		12/28/2024			3/17/2025									TBD
Logistics														
Preliminary Cargo		12/17/2024			3/8/2025	3/28/2025								TBD
Priority Cargo		12/24/2024			3/17/2025	4/6/2025								TBD
Port Call Plan		1/8/2025			4/3/2025	4/23/2025								TBD
TSC (Sample) Material Request		1/16/2025			4/4/2025	5/6/2025								TBD
NB Manifest, SSA		1/22/2025			4/14/2025	5/13/2025								TBD
Silver Trunk Closing														
Southbound		TBD			3/20/2025									TBD
Northbound		1/19/2025			4/11/2025	5/10/2025								TBD

