

## RV LAURENCE M. GOULD Operating Schedule As Of January 10, 2024





General Information: Maximum cabin berthing is 25 including ASC staff. In addition, two berthing vans will be available to provide additional passenger space as needed. These will increase the berthing limit on transits to Palmer Station to a total of 35. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the ship returns to port. Port calls generally require four days but can vary to meet mission-critical requirements. Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific measurements as well. Information about the ship's specifications, onboard safety, vessel

policies/procedures available at:

Vessel Science & Operations

POC for questions or comments: Brad Fabling, Research Vessel Manager

	r oc for ques		Brau Fability, Research vess	er manager	
		Arrival/Departure	e Key		
PUQ= Punta Arenas, Chile PAL= Palmer Station, Antarctica	TAL = Talcahuan	o, Chile			
CRUISE/PROJECT	PORT	DEPART	ARRIVE	PORT	POC/Marine Project Coord
LMG 23-09 Palmer Station Opening; XBT	PUQ PAL	4-Oct-23 15-Oct-23	8-Oct-23 19-Oct-23	PAL PUQ	POC: Felix MPC: McBee
LMG 23-10 Palmer Science Movements	PUQ PAL	29-Oct-23 9-Nov-23	2-Nov-23 13-Nov-23	PAL PUQ	POC: Johnson MPC: Loughry
LMG 23-11 Reserved					POC: N/A MPC: N/A
LMG 23-12 NOAA; XBT	PUQ PAL	24-Nov-23 7-Dec-23	2-Dec-23 11-Dec-23	PAL PUQ	POC: Hutt MPC: Dean
LMG 24-01 LTER; Watters; XBT	PUQ PAL	20-Dec-23 27-Jan-24	24-Dec-23 31-Jan-24	PAL PUQ	POC: Felix MPC: Hartin
LMG 24-02 OPEN	PUQ	7-Feb-24	25-Feb-24	PUQ	POC: Fabling MPC: Hartin
LMG 23-03 OPEN	PUQ	26-Feb-24	26-Mar-24	PUQ	POC: Fabling MPC: Newyear
LMG 24-04 Palmer Station Closing; XBT	PUQ PAL	31-Mar-24 11-Apr-24	4-Apr-24 15-Apr-24	PAL PUQ	POC: Felix MPC: Brown
LMG 24-05A Transit to Dry Dock	PUQ	30-Apr-24	7-May-24	TAL	POC: Fabling MPC: TBD
LMG 24-05B Dry Dock	TAL	8-May-24	17-May-24	TAL	POC: Fabling MPC: TBD
LMG 24-05C Transit from Dry Dock	TAL	18-May-24	25-May-24	PUQ	POC: Fabling MPC: TBD
LMG 24-06 OPEN	PUQ	26-May-24	30-Jun-24	PUQ	POC: Fabling MPC: TBD