

Peninsula Logistics Schedule

CRUISE:	NBP17-06	NBP17-07	LMG17-07	LMG17-08	LMG17-09	NBP17-08	NBP17-XX	LMG17-10	LMG17-11	NBP17-09	LMG17-12	NBP18-01	LMG18-01	NBP18-01	LMG18-02	NBP18-02	LMG18-03
Activity:	GO-SHIP SYD-PAP	GO-Ship PAP-VAL	Postlethwait B-029	St Laurent NOT GOING TO PAL	Palmer Opening	Transit to PUQ VAL-PUQ	OPEN	Science Opening FOOD	Shadwick (O-270)	OOIO Southern Ocean	LTER Site Visit	DiTullio PUQ-MCM	LTER	DiTullio MCM-HOB	Friedlander	GO-SHIP HOB-PUQ	Palmer Turnover
Cruise MPC:	Hutt	Vicknair	Brown	Hickey	Hutt	Vicknair	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Cruise POC:	Jenkins	Jenkins	Johnson	Felix	Felix	Jenkins	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Depart PUQ	7/3/2017	8/20/2017	7/28/2017	9/4/2017	10/2/2017	10/5/2017	10/13/2017	10/21/2017	11/14/2017	11/23/2017	12/9/2017	12/16/2017	12/30/2017	1/23/2018	2/16/2018	3/9/2018	3/25/2018
Arrive PAL			8/1/2017		10/6/2017			10/26/2017	11/18/2017		12/13/2017		1/3/2018		2/20/2018		3/29/2018
Depart PAL			8/29/2017		10/13/2017			10/31/2017	11/25/2017		12/16/2017		2/8/2018		3/17/2018		4/5/2018
Arrive PUQ	8/17/2017	9/30/2017	9/2/2017	9/14/2017	10/17/2017	10/12/2017	11/20/2017	11/4/2017	11/29/2017	12/9/2017	12/20/2017	1/20/2018	2/12/2018	3/3/2018	3/21/2018	5/15/2018	4/9/2018
ROS DATE (Julian)	7175	7196	7197	7231	7259	7266	7273	7280	7308	7315	7329	7336	7350	8013	8034	8055	8069
ROS Calendar Date	6/24/2017	7/15/2017	7/16/2017	8/19/2017	9/16/2017	9/23/2017	9/30/2017	10/7/2017	11/4/2017	11/11/2017	11/25/2017	12/2/2017	12/16/2017	1/13/2018	2/3/2018	2/24/2018	3/10/2018
Desktop Requisitions Due	2/25/2017	4/14/2017	3/22/2017	4/29/2017	5/11/2017	5/18/2017	5/25/2017	6/1/2017	6/29/2017	7/6/2017	7/20/2017	7/27/2017	8/10/2017	9/7/2017	9/28/2017	**NO ASC PO	11/2/2017
Cargo Due to PTH	4/10/2017	5/28/2017	5/5/2017	6/12/2017	6/30/2017	7/7/2017	7/14/2017	7/21/2017	8/18/2017	8/25/2017	9/8/2017	9/15/2017	9/29/2017	10/27/2017	11/17/2017	**NO ASC CARGO	12/22/2017
NB ROS Dates																	
Warehouse	7229	7273	7245	7257	7294	7287	7329	7308	7336	7343	7357	8020	8048	8062	8083	8139	8104
	8/17/2017	9/30/2017	9/2/2017	9/14/2017	10/21/2017	10/14/2017	11/25/2017	11/4/2017	12/2/2017	12/9/2017	12/23/2017	1/20/2018	2/17/2018	3/3/2018	3/24/2018	5/19/2018	4/14/2018
Samples	7243	7287	7259	7271	7308	7301	7343	7322	7350	7357	8013	8034	8055	8076	8097	8153	8118
	8/31/2017	10/14/2017	9/16/2017	9/28/2017	11/4/2017	10/28/2017	12/9/2017	11/18/2017	12/16/2017	12/23/2017	1/13/2018	2/3/2018	2/24/2018	3/17/2018	4/7/2018	6/2/2018	4/28/2018
COMAIR	7269	7313	7285	7297	7329	7322	7364	7343	8020	8013	8034	8055	8083	8097	8118	8174	8139
	9/26/2017	11/9/2017	10/12/2017	10/24/2017	11/25/2017	11/18/2017	12/30/2017	12/9/2017	1/20/2018	1/13/2018	2/3/2018	2/24/2018	3/23/2018	4/7/2018	4/28/2018	6/23/2018	5/19/2018
COMSUR	7325	7325	7325	8023	8023	8023	8058	8023	8058	8058	8106	COMAIR	8132	COMAIR	8168	8223	8168
	11/21/2017	11/21/2017	11/21/2017	1/23/2018	1/23/2018	1/23/2018	2/27/2018	1/23/2018	2/27/2018	2/27/2018	4/15/2018	ONLY	5/12/2018	ONLY	6/17/2018	8/11/2018	6/17/2018
NB COMSUR Leaves PUQ	9/17/2017	9/17/2017	9/17/2017	11/19/2017	11/19/2017	11/19/2017	12/18/2017	11/19/2017	12/18/2017	12/18/2017	2/12/2018		3/11/2018		4/16/2018	6/17/2018	4/16/2018
PALMER STATION																	
NB Cargo Due Dates																	
Draft Science Samples			8/19/2017		10/3/2017			10/21/2017	11/15/2017		12/6/2017		1/29/2018		3/7/2018		3/26/2018
All Science Paperwork Due			8/22/2017		10/6/2017			10/24/2017	11/18/2017		12/9/2017		2/1/2018		3/10/2018		3/29/2018
ASC Cargo			8/22/2017		10/6/2017			10/24/2017	11/18/2017		12/9/2017		2/1/2018		3/10/2018		3/29/2018
Science Cargo Physically			8/26/2017		10/10/2017			10/28/2017	11/22/2017		12/13/2017		2/5/2018		3/14/2018		4/2/2018
Station Requests																	
Chilean Resupply			7/13/2017		9/12/2017			10/1/2017	10/25/2017		11/19/2017		12/10/2017		1/27/2018		3/5/2018
WH Call Forward			7/20/2017		9/22/2017			10/11/2017	11/4/2017		11/29/2017		12/20/2017		2/6/2018		3/15/2018
ECW			7/21/2017		9/22/2017			10/11/2017	11/4/2017		11/29/2017		12/20/2017		2/6/2018		3/15/2018
Logistics																	
Preliminary Cargo			7/14/2017		9/12/2017			10/1/2017	10/25/2017		11/19/2017		12/10/2017		1/27/2018		3/5/2018
Priority Cargo			7/21/2017		9/22/2017			10/11/2017	11/4/2017		11/29/2017		12/20/2017		2/6/2018		3/15/2018
Port Call Plan			7/30/2017		10/3/2017			10/23/2017	11/15/2017		12/10/2017		12/31/2017		2/17/2018		3/26/2018
TSSC Material Request	8/7/2017	9/20/2017	8/23/2017		10/7/2017			10/25/2017	11/19/2017		12/10/2017		2/2/2018		3/11/2018		3/30/2018
NB Manifest, SSA	8/15/2017	9/28/2017	8/31/2017		10/14/2017			11/1/2017	11/26/2017		12/17/2017		2/9/2018		3/18/2018		4/6/2018
Silver Trunk Closing																	
South-Bound			7/23/2017														
North-Bound			8/28/2017		10/12/2017			10/30/2017	11/24/2017		12/15/2017		2/7/2018		3/16/2018		4/4/2018



Palmer-LMG Logistics Schedule									
CRUISE:	LMG17-07	LMG17-08	LMG17-09	LMG17-10	LMG17-11	LMG17-12	LMG18-01	LMG18-02	LMG18-03
Activity:	Postlethwait B-029	St Laurent NOT GOING TO PAL	Palmer Opening	Science Opening FOOD	Shadwick (O-270)	LTER Site Visit	LTER	Friedlander	Palmer Turnover
Depart PUQ	7/28/2017	9/4/2017	10/2/2017	10/21/2017	11/14/2017	12/9/2017	12/30/2017	2/16/2018	3/25/2018
Arrive PAL	8/1/2017		10/6/2017	10/26/2017	11/18/2017	12/13/2017	1/3/2018	2/20/2018	3/29/2018
Depart PAL	8/29/2017		10/13/2017	10/31/2017	11/25/2017	12/16/2017	2/8/2018	3/17/2018	4/5/2018
Arrive PUQ	9/2/2017	9/14/2017	10/17/2017	11/4/2017	11/29/2017	12/20/2017	2/12/2018	3/21/2018	4/9/2018
ROS DATE (Julian)	7197	7231	7259	7280	7308	7329	7350	8034	8069
ROS Calendar Date	7/18/2017	8/19/2017	9/16/2017	10/7/2017	11/4/2017	11/25/2017	12/16/2017	2/3/2018	3/10/2018
Desktop Requisitions Due	3/22/2017	4/29/2017	5/11/2017	6/1/2017	6/29/2017	7/20/2017	8/10/2017	9/28/2017	11/2/2017
Cargo Due to PTH	5/11/2017	6/18/2017	6/30/2017	7/21/2017	8/18/2017	9/8/2017	9/29/2017	11/17/2017	12/22/2017



NBP Logistics Schedule

CRUISE:	NBP17-06	NBP17-07	NBP17-08	NBP17-XX	NBP17-09	NBP18-01	NBP18-01	NBP18-02
Activity:	GO-SHIP SYD-PAP	GO-Ship PAP-VAL	Transit to PUQ VAL-PUQ	OPEN	OOIO Southern Ocean	DiTullio PUQ-MCM	DiTullio MCM-HOB	GO-SHIP HOB-PUQ
Depart PUQ	7/3/2017	8/20/2017	10/5/2017	10/13/2017	11/23/2017	12/16/2017	1/23/2018	3/9/2018
Arrive PUQ	8/17/2017	9/30/2017	10/12/2017	11/20/2017	12/9/2017	1/20/2018	3/3/2018	5/15/2018
ROS DATE (Julian)			7266	7273	7315	7336	8013	
ROS DATE (Calendar)			9/23/2017	9/30/2017	11/11/2017	12/2/2017	1/13/2018	
Desktop Requisitions Due			5/18/2017	5/25/2017	7/6/2017	7/27/2017	9/7/2017	
Cargo Due to PTH			7/7/2017	7/14/2017	8/25/2017	9/15/2017	10/27/2017	

