

Peninsula Logistics Schedule

CRUISE:	NBP17-04	LMG17-04	LMG17-05	NBP17-05	LMG17-06	NBP17-06	NBP17-07	LMG17-07	LMG17-08
Activity:	Ackley (CHC)	O'Brien	DRYDOCK	Transit to SYD	Postlethwait B-029	GO-SHIP SYD-PAP	GO-Ship PAP-VAL	Postlethwait B-029	St Laurent NOT GOING TO PAL
Cruise MPC:	Loughry	TBA	TBA	Hutt	Hickey	Hutt	Vicknair	Brown	Hickey
Cruise POC:	Jenkins	TBA	TBA	Jenkins	Johnson	Jenkins	Jenkins	Johnson	Felix
Depart PUQ	4/10/2017	4/13/2017	6/2/2017	6/20/2017	6/30/2017	7/3/2017	8/20/2017	7/28/2017	9/4/2017
Arrive PAL		4/19/2017			7/4/2017			8/1/2017	
Depart PAL		5/24/2017			7/20/2017			8/29/2017	
Arrive PUQ	6/14/2017	5/28/2017	6/26/2017	6/27/2017	7/24/2017	8/17/2017	9/30/2017	9/2/2017	9/14/2017
Desktop Requisitions Due									
COMSUR	12/3/2016	12/6/2016		2/12/2017	2/22/2017	2/25/2017	4/14/2017	3/22/2017	4/29/2017
COMAIR	12/21/2016	1/19/2017		3/8/2017	4/7/2017	4/10/2017	5/28/2017	5/5/2017	6/12/2017
FOOD									
ROS DATE (Julian)	7084	7091		7154	7168	7175	7196	7197	7231
	3/25/2017	4/1/2017		6/3/2017	6/17/2017	6/24/2017	7/15/2017	7/16/2017	8/19/2017
Cargo Due to PTH									
COMSUR	2/18/2017	1/25/2017		4/29/2017	4/13/2017	4/16/2017	6/3/2017	5/11/2017	6/18/2017
COMAIR HAZ (to MCM)	3/4/2017			5/13/2017					
COMAIR	3/11/2017	3/11/2017		5/20/2017	5/28/2017	5/31/2017	7/18/2017	6/25/2017	8/2/2017
FOOD									
NB ROS Dates									
Warehouse		7148		7178	7205	7229	7273	7245	7257
		5/28/2017		6/27/2017	7/24/2017	8/17/2017	9/30/2017	9/2/2017	9/14/2017
Samples	7179	7162		7192	7219	7243	7287	7259	7271
	6/28/2017	6/11/2017		7/11/2017	8/7/2017	8/31/2017	10/14/2017	9/16/2017	9/28/2017
COMAIR	7205	7188		7218	7245	7269	7313	7285	7297
	7/24/2017	7/7/2017		8/6/2017	9/2/2017	9/26/2017	11/9/2017	10/12/2017	10/24/2017
COMSUR	COMAIR	7224		7266	7325	7325	7325	7325	8023
	ONLY	8/12/2017		9/23/2017	11/21/2017	11/21/2017	11/21/2017	11/21/2017	1/23/2018
NB COMSUR Leaves PUQ		6/8/2017		7/20/2017	9/17/2017	9/17/2017	9/17/2017	9/17/2017	11/19/2017
PALMER STATION									
NB Cargo Due Dates									
Science Samples	6/3/2017	5/14/2017		6/16/2017	7/10/2017	8/6/2017	9/19/2017	8/19/2017	
ASC Cargo	6/8/2017	5/17/2017		6/21/2017	7/13/2017	8/11/2017	9/24/2017	8/22/2017	
Science Cargo	6/10/2017	5/21/2017		6/23/2017	7/17/2017	8/13/2017	9/26/2017	8/26/2017	



CRUISE:	NBP17-04	LMG17-04	LMG17-05	NBP17-05	LMG17-06	NBP17-06	NBP17-07	LMG17-07	LMG17-08
Station Requests									
Chilean Resupply		3/29/2017			6/15/2017			7/13/2017	
WH Call Forward		4/5/2017			6/22/2017			7/20/2017	
ECW		4/6/2017			6/23/2017			7/21/2017	
Logistics									
Preliminary Cargo	3/27/2017	3/30/2017		6/6/2017	6/16/2017	6/19/2017	8/6/2017	7/14/2017	
Priority Cargo	4/3/2017	4/6/2017		6/13/2017	6/23/2017	6/26/2017	8/13/2017	7/21/2017	
Port Call Plan		4/17/2017			7/2/2017			7/30/2017	
TSSC Material Request	6/4/2017	5/18/2017		6/17/2017	7/14/2017	8/7/2017	9/20/2017	8/23/2017	
NB Manifest, SSA	6/12/2017	5/26/2017		6/25/2017	7/22/2017	8/15/2017	9/28/2017	8/31/2017	
Silver Trunk Closing									
South-Bound		4/8/2017			6/25/2017			7/23/2017	
North-Bound		5/23/2017			7/19/2017			8/28/2017	#####



Palmer-LMG Logistics Schedule										
CRUISE:	LMG17-04	LMG17-05	LMG17-06	LMG17-07	LMG17-08	LMG17-09	LMG17-10	LMG17-11	LMG17-12	LMG18-01
Activity:	O'Brien	DRYDOCK	Postlethwait B-029	Postlethwait B-029	St Laurent NOT GOING TO PAL	Palmer Opening	Science Opening FOOD	Shadwick (O-270)	LTER Site Visit	LTER
Cruise MPC:	TBA	TBA	Hickey	Brown	Hickey	Hutt	TBD	TBD	TBD	TBD
Cruise POC:	TBA	TBA	Johnson	Johnson	Felix	Felix	TBD	TBD	TBD	TBD
Depart PUQ	4/13/2017	6/2/2017	6/30/2017	7/28/2017	9/4/2017	10/2/2017	10/21/2017	11/14/2017	12/9/2017	12/30/2017
Arrive PAL	4/19/2017		7/4/2017	8/1/2017		10/6/2017				
Depart PAL	5/24/2017		7/20/2017	8/29/2017		10/13/2017				
Arrive PUQ	5/28/2017	6/26/2017	7/24/2017	9/2/2017	9/14/2017	10/17/2017	11/4/2017	11/29/2017	12/20/2017	2/12/2018
ROS DATE (Julian)	7091		7168	7197	7231	7259	7280	7308	7329	7350
ROS Calendar Date	4/1/2017		6/17/2017	7/18/2017	8/19/2017	9/16/2017	10/7/2017	11/4/2017	11/25/2017	12/16/2017
Desktop Requisitions Due	12/6/2016		2/22/2017	3/22/2017	4/29/2017	5/11/2017	6/1/2017	6/29/2017	7/20/2017	8/10/2017
Cargo Due to PTH	1/25/2017		4/13/2017	5/11/2017	6/18/2017	6/30/2017	7/21/2017	8/18/2017	9/8/2017	9/29/2017
NB ROS Dates										
Warehouse	7148		7205	7245	7257	7294	7308	7336	7357	8048
	5/28/2017		7/24/2017	9/2/2017	9/14/2017	10/21/2017	11/4/2017	12/2/2017	12/23/2017	2/17/2008
Samples	7162		7219	7259	7271	7308	7322	7350	8013	8055
	6/11/2017		8/7/2017	9/16/2017	9/28/2017	11/4/2017	11/18/2017	12/16/2017	1/13/2018	2/24/2018
COMAIR	7188		7245	7285	7297	7329	7343	8020	8034	8083
	7/7/2017		9/2/2017	10/12/2017	10/24/2017	11/25/2017	12/9/2017	1/20/2018	2/3/2018	3/23/2008
COMSUR	7224		7325	7325	8023	8023	8023	8058	8106	8132
	8/12/2017		11/21/2017	11/21/2017	1/23/2018	1/23/2018	1/23/2018	2/27/2018	4/15/2008	5/12/2018



NBP Logistics Schedule

CRUISE:	NBP17-04	NBP17-05	NBP17-06	NBP17-07	NBP17-08	NBP17-09	NBP17-10	NBP18-01
Activity:	Ackley (CHC)	Transit to SYD	GO-SHIP SYD-PAP	GO-Ship PAP-VAL	Transit to PUQ VAL-PUQ	OOIO Southern Ocean	Transit PUQ-LYT	LYT-MCM
Cruise MPC:	Loughry	Hutt	Hutt	Vicknair	Vicknair	TBD	TBD	TBD
Cruise POC:	Jenkins	Jenkins	Jenkins	Jenkins	Jenkins	TBD	TBD	TBD
Depart PUQ	4/10/2017	6/20/2017	7/3/2017	8/20/2017	10/5/2017	10/18/2017	11/30/2017	12/24/2018
Arrive PUQ	6/14/2017	6/27/2017	8/17/2017	9/30/2017	10/12/2017	11/17/2018	12/18/2017	1/18/2018
ROS DATE (Julian)	7084	7154				7280	7322	7343
ROS DATE (Calendar)	3/25/2017	6/3/2017				10/7/2017	11/18/2017	12/9/2017
Desktop Requisitions Due	12/3/2016	2/12/2017				6/1/2017	7/13/2017	8/3/2017
Cargo Due to PTH	2/18/2017	4/29/2017				7/21/2017	9/1/2017	9/22/2017
NB ROS Dates								
Warehouse	NA				7287	7322	7357	
					10/14/2017	11/18/2017	12/23/2017	
Samples	7179				7301	7343	8020	
	6/28/2017				10/28/2017	12/9/2017	1/20/2018	
COMAIR	7205				7322	7357	8034	
	7/24/2017				11/18/2017	12/23/2017	2/3/2018	
COMSUR	COMAIR				8023	8058	COMAIR	
	ONLY				1/23/2018	2/27/2018	ONLY	

