

Antarctic Support Contract
Continental Area Acquisition Schedule for FY22

		Julian Required On Site (ROS) Date	McMurdo- Calendar Required On Site (ROS) Date	South Pole- Calendar Required On Site (ROS) Date	Maximo Purchase Request Submittal Deadline	Required Delivery Date To PT Hueneme	NOTES
Start of MCM Heavy Airlift	CONTINENTAL OR CONUS, N O POLE	1282	09/Oct/21	N/A	07/Jul/21	18/Aug/21	1
	CONTINENTAL OR CONUS, N O POLE	1289	16/Oct/21	N/A	14/Jul/21	25/Aug/21	1
	CONTINENTAL OR CONUS, N O POLE	1296	23/Oct/21	N/A	21/Jul/21	01/Sep/21	1
	CONTINENTAL OR CONUS, N O POLE	1303	30/Oct/21	N/A	28/Jul/21	08/Sep/21	1
South Pole/Field Sites open	CONTINENTAL OR CONUS	1310	06/Nov/21	06/Nov/21	04/Aug/21	15/Sep/21	2,3
Heavy Airlift Gap Period	CONTINENTAL OR CONUS	1317	13/Nov/21	13/Nov/21	11/Aug/21	22/Sep/21	2,3
	CONTINENTAL OR CONUS	1324	20/Nov/21	20/Nov/21	18/Aug/21	29/Sep/21	2,3
	CONTINENTAL OR CONUS	1331	27/Nov/21	27/Nov/21	25/Aug/21	06/Oct/21	2,3
	CONTINENTAL OR CONUS	1338	04/Dec/21	04/Dec/21	01/Sep/21	13/Oct/21	2,3
	CONTINENTAL OR CONUS	1345	11/Dec/21	11/Dec/21	08/Sep/21	20/Oct/21	2,3
	CONTINENTAL OR CONUS	1352	18/Dec/21	18/Dec/21	15/Sep/21	27/Oct/21	2,3
AIRLIFT BLACKOUT PERIOD <<<<<NO SCHEDULED USAP AIRLIFT IN THIS PERIOD>>>>>	CONUS ONLY- AIRLIFT GAP	1359	N/A	N/A	27/Oct/21	08/Dec/21	4
	CONUS ONLY- AIRLIFT GAP	2001	N/A	N/A	03/Nov/21	15/Dec/21	4
	CONUS ONLY- AIRLIFT GAP	2008	N/A	N/A	10/Nov/21	22/Dec/21	4
	CONUS ONLY- AIRLIFT GAP	2015	N/A	N/A	17/Nov/21	29/Dec/21	4
	CONUS ONLY- AIRLIFT GAP	2022	N/A	N/A	24/Nov/21	05/Jan/22	4
	CONTINENTAL OR CONUS	2029	29/Jan/22	29/Jan/22	27/Oct/21	08/Dec/21	2,3
	CONTINENTAL OR CONUS	2036	05/Feb/22	05/Feb/22	03/Nov/21	15/Dec/21	2,3
Start of South Pole winter	CONTINENTAL OR CONUS	2043	12/Feb/22	12/Feb/22	10/Nov/21	22/Dec/21	2
	CONTINENTAL OR CONUS, N O POLE	2050	19/Feb/22	N/A	17/Nov/21	29/Dec/21	1
Final Summer airlift to McMurdo	CONTINENTAL OR CONUS, N O POLE	2057	26/Feb/22	N/A	24/Nov/21	05/Jan/22	1
McMurdo winter flight #1	CONTINENTAL OR CONUS, N	2232	20/Aug/22	N/A	18/May/22	29/Jun/22	1
Resupply Vessel		Julian Required On Site (ROS) Date	McMurdo- Calendar Required On Site (ROS) Date	South Pole- Calendar Required On Site (ROS) Date	Maximo Purchase Request Submittal Deadline	Required Delivery Date To PT Hueneme	
MCM/SP - VESSEL- TIER 1- LIFE/HEALTH/SAFETY		2121	29-Jan-22	12/Feb/22	24/Oct/21	05/Dec/21	5
MCM/SP - VESSEL- TIER 2- CRITICAL		2122	29-Jan-22	12/Feb/22	24/Oct/21	05/Dec/21	5
MCM/SP - VESSEL - TIER 3- ESSENTIAL		2123	29-Jan-22	12/Feb/22	24/Oct/21	05/Dec/21	5



MCM/SP - VESSEL - NON-TIERED RESUPPLY

	2124		29-Jan-22		01/Nov/23		24/Oct/21		05/Dec/21		5,6	
--	------	--	-----------	--	-----------	--	-----------	--	-----------	--	-----	--

