

## ASC Continental Area Acquisition Schedule for FY25

	Julian Required On Site (ROS) Date	DESCRIPTION	Maximo Desktop Requisition (DR) Submittal Deadline	Maximo Purchase Request (PR) to Purchase Order (PO) Deadline	Required Delivery Date To Port Hueneme	McMurdo- Calendar Required On Site (ROS) Date	Field/South Pole- Calendar Required On Site (ROS) Date	NOTES
START McMURDO HEAVY AIRLIFT PERIOD 1	4279	CONTINENTAL WK1, SUMMER – MCM ONLY	12-JUN-24	26-JUN-24	21-AUG-24	05/OCT/24	N/A	1
McMURDO HEAVY AIRLIFT PERIOD 1	4286	CONTINENTAL WK2, SUMMER - MCM ONLY	19-JUN-24	03-JUL-24	28-AUG-24	12/OCT/24	N/A	1
McMURDO HEAVY AIRLIFT PERIOD 1	4293	CONTINENTAL WK3, SUMMER - MCM ONL;Y	26-JUN-24	10-JUL-24	04-SEP-24	19/OCT/24	N/A	1
McMURDO HEAVY AIRLIFT PERIOD 1	4300	CONTINENTAL WK4, SUMMER	03-JUL-24	17-JUL-24	11-SEP-24	26/OCT/24	26/OCT/24	1
McMURDO HEAVY AIRLIFT PERIOD 1	4307	CONTINENTAL WK5, SUMMER	10-JUL-24	24-JUL-24	18-SEP-24	02/NOV/24	02/NOV/24	2
END MCM HEAVY AIRLIFT PERIOD 1/START LIGHT WHEELED AIRLIFT PERIOD 1	4314	CONTINENTAL WK6, SUMMER	17-JUL-24	31-JUL-24	25-SEP-24	09/NOV/24	09/NOV/24	2
LIGHT WHEELED AIRLIFT PERIOD 1	4321	CONTINENTAL WK7, SUMMER	24-JUL-24	07-AUG-24	02-OCT-24	16/NOV/24	16/NOV/24	2
LIGHT WHEELED AIRLIFT PERIOD 1	4328	CONTINENTAL WK8, SUMMER	31-JUL-24	14-AUG-24	09-OCT-24	23/NOV/24	23/NOV/24	2
LIGHT WHEELED AIRLIFT PERIOD 1	4335	CONTINENTAL WK9, SUMMER	07-AUG-24	21-AUG-24	16-OCT-24	30/NOV/24	30/NOV/24	2
LIGHT WHEELED AIRLIFT PERIOD 1	4342	CONTINENTAL WK10, SUMMER	14-AUG-24	28-SEP-24	23-OCT-24	07/DEC/24	07/DEC/24	2
LIGHT WHEELED AIRLIFT PERIOD 1	4349	CONTINENTAL WK11, SUMMER	21-AUG-24	04-SEP-24	30-OCT-24	14/DEC/24	14/DEC/24	2
LIGHT WHEELED AIRLIFT PERIOD 1	4356	CONTINENTAL WK12, SUMMER	28-SEP-24	11-SEP-24	06-NOV-24	21/DEC/24	21/DEC/24	2
	4363	N/A		N/A	N/A	28/DEC/24	28/DEC/24	3

<b>AIRLIFT BLACKOUT PERIOD</b>	5004	N/A		N/A	N/A	04/JAN/25	04/JAN/25	3
	5011	N/A		N/A	N/A	11/JAN/25	11/JAN/25	3
	5018	N/A		N/A	N/A	18/JAN/25	18/JAN/25	3
<b>LIGHT WHEELED AIRLIFT PERIOD 2</b>	5025	CONTINENTAL WK17, SUMMER	02-OCT-24	16-OCT-24	11-DEC-24	25/JAN/25	25-01-25	2
<b>LIGHT WHEELED AIRLIFT PERIOD 2</b>	5032	CONTINENTAL WK18, SUMMER	09-OCT-24	23-OCT-24	18-DEC-24	01/FEB/24	01-02-25	2
<b>LIGHT WHEELED AIRLIFT PERIOD 2</b>	5039	CONTINENTAL WK19, SUMMER	16-OCT-24	30-OCT-24	24-DEC-24	08/FEB/24	08-02-25	2
<b>McMURDO HEAVY AIRLIFT PERIOD 2/BEGIN SOUTH POLE WINTER</b>	5046	CONTINENTAL WK20, SUMMER	23-OCT-24	06-NOV-24	31-DEC-24	15/FEB/24	15-02-25	2
<b>McMURDO HEAVY AIRLIFT PERIOD 2</b>	5053	CONTINENTAL WK21, SUMMER - MCM ONLY	30-OCT-24	13-NOV-24	08-JAN-25	22/FEB/24	N/A	1
<b>END McMURDO HEAVY AIRLIFT PERIOD 2</b>	5060	CONTINENTAL WK22, SUMMER - MCM ONLY	06-NOV-24	20-NOV-24	15-JAN-25	01/MAR/25	N/A	1
<b>McMURDO EXTENDED FLIGHT #1</b>	5081	CONTINENTAL WK25, MCM EXTENDED, MCM ONLY	27-NOV-24	11/DEC/24	05/FEB/24	22/MAR/24	N/A	1, 7
<b>McMURDO WINTER FLIGHT #1/BEGIN WINTER</b>	5130	CONTINENTAL WK32, MCM WINTER #1, MCM ONLY	15-JAN-25	29/JAN/25	26/MAR/25	10/MAY/25	N/A	1
<b>McMURDO WINTER FLIGHT #2/WINFLY</b>	5235	CONTINENTAL WK47, WINFLY - MCM ONLY	30-APR-25	14/MAY/25	09/JUL/25	23/AUG/25	N/A	1
<b>Resupply Vessel</b>		Julian Required On Site (ROS) Date		Maximo Purchase Request Submittal Deadline	Required Delivery Date To PT Hueneme	McMurdo- Calendar ROS Date	South Pole- Calendar ROS Date	
MCM/SP - VESSEL- LIFE/HEALTH/SAFETY		5121						4

MCM/SP - VESSEL- CRITICAL RESUPPLY	5122		05/OCT/24	30/NOV24	01/FEB/25	08/FEB/25	4
MCM/SP – VESSEL – ESSENTIAL RESUPPLY	5123						4
MCM/SP – VESSEL - STANDARD RESUPPLY	5124					09//NOV/25	4,5
MCM/SP – VESSEL – NB RETROGRADE CARGO	5100	12/20/24	03/JAN/25	10/JAN/25	10/APR/25	N/A	6
1		These ROS dates are open only for McMurdo Station materials; there is no airlift to South Pole or deep field sites available.					
2		These ROS dates are open for McMurdo, South Pole, and deep field camp materials.					
3		There is no available airlift between Christchurch, NZ, and McMurdo.					
4		Resupply vessel arrival dates to McMurdo are notional and are subject to change. Resupply vessel dates are structured to indicate tiered priority of inbound materials.					
5		ROS 5124 should be selected for non-critical resupply cargo for McMurdo, Field, and South Pole materials that will over-winter for usage the following FY summer.					
6		Retrograde ROS (5100) is ETA to PTH, PR date is for NB ERR/PRCs, and RDD is for turnover to logistics on station.					
7		This flight is a passenger airframe; cargo limited to individual weights < 85 pounds.					

<NOTE: ALL DATES REFLECT REQUIRED DATES TO MEET ROS VIA COMMERCIAL SURFACE (COMSUR) SHIPPING OR RESUPPLY VESSEL>

<<COMMERCIAL AIR (COMAIR) SHIPPING REQUIRES SUBMISSION AND PREAPPROVAL OF A COMAIR REQUEST FORM>>