

ASC Continental Area Acquisition Schedule for FY26

	Julian Required on Site (ROS) Date	DESCRIPTION	Maximo Desktop Requisition (DR) Submittal Deadline	Maximo Purchase Request (PR) to Purchase Order (PO) Deadline	Required Delivery Date to Port Hueneme	McMurdo- Calendar Required on Site (ROS) Date	Field/South Pole- Calendar Required on Site (ROS) Date	NOTES
START McMURDO HEAVY AIRLIFT PERIOD 1	5277	CONTINENTAL WK1, SUMMER – MCM ONLY	11-Jun-25	25-Jun-25	20-Aug-25	4-Oct-25	N/A	1
McMURDO HEAVY AIRLIFT PERIOD 1	5284	CONTINENTAL WK2, SUMMER - MCM ONLY	18-Jun-25	2-Jul-25	27-Aug-25	11-Oct-25	N/A	1
McMURDO HEAVY AIRLIFT PERIOD 1	5291	CONTINENTAL WK3, SUMMER - MCM ONLY	25-Jun-25	9-Jul-25	3-Sep-25	18-Oct-25	N/A	1
McMURDO HEAVY AIRLIFT PERIOD 1	5298	CONTINENTAL WK4, SUMMER- MCM ONLY	2-Jul-25	16-Jul-25	10-Sep-25	25-Oct-25	25-Oct-25	1
McMURDO HEAVY AIRLIFT PERIOD 1	5305	CONTINENTAL WK5, SUMMER	9-Jul-25	23-Jul-25	17-Sep-25	1-Nov-25	1-Nov-25	2
END MCM HEAVY AIRLIFT PERIOD 1/START LIGHT WHEELED AIRLIFT PERIOD 1	5312	CONTINENTAL WK6, SUMMER	16-Jul-25	30-Jul-25	24-Sep-25	8-Nov-25	8-Nov-25	2
LIGHT WHEELED AIRLIFT PERIOD 1	5319	CONTINENTAL WK7, SUMMER	23-Jul-25	6-Aug-25	1-Oct-25	15-Nov-25	15-Nov-25	2
LIGHT WHEELED AIRLIFT PERIOD 1	5326	CONTINENTAL WK8, SUMMER	30-Jul-25	13-Aug-25	8-Oct-25	22-Nov-25	22-Nov-25	2
LIGHT WHEELED AIRLIFT PERIOD 1	5333	CONTINENTAL WK9, SUMMER	6-Aug-25	20-Aug-25	15-Oct-25	29-Nov-25	29-Nov-25	2
LIGHT WHEELED AIRLIFT PERIOD 1	5340	CONTINENTAL WK10, SUMMER	13-Aug-25	27-Aug-25	22-Oct-25	6-Dec-25	6-Dec-25	2
LIGHT WHEELED AIRLIFT PERIOD 1	5347	CONTINENTAL WK11, SUMMER	20-Aug-25	3-Sep-25	29-Oct-25	13-Dec-25	13-Dec-25	2
LIGHT WHEELED AIRLIFT PERIOD 1	5354	CONTINENTAL WK12, SUMMER	27-Aug-25	10-Sep-25	5-Nov-25	20-Dec-25	20-Dec-25	2

AIRLIFT BLACKOUT PERIOD	5361	CONTINENTAL WK13- AIRLIFT BLACKOUT		N/A	N/A	27-Dec-25	27-Dec-25	3
	6003	CONTINENTAL WK14- AIRLIFT BLACKOUT		N/A	N/A	3-Jan-26	3-Jan-26	3
	6010	CONTINENTAL WK15- AIRLIFT BLACKOUT		N/A	N/A	10-Jan-26	10-Jan-26	3
	6017	CONTINENTAL WK16- AIRLIFT BLACKOUT		N/A	N/A	17-Jan-26	17-Jan-26	3
LIGHT WHEELED AIRLIFT PERIOD 2	6024	CONTINENTAL WK17, SUMMER	1-Oct-25	15-Oct-25	10-Dec-25	24-Jan-26	24-Jan-26	2
LIGHT WHEELED AIRLIFT PERIOD 2	6031	CONTINENTAL WK18, SUMMER	8-Oct-25	22-Oct-25	17-Dec-25	31-Jan-26	31-Jan-26	2
LIGHT WHEELED AIRLIFT PERIOD 2	6038	CONTINENTAL WK19, SUMMER	15-Oct-25	29-Oct-25	24-Dec-25	7-Feb-26	7-Feb-26	2
McMURDO HEAVY AIRLIFT PERIOD 2/BEGIN SOUTH POLE WINTER	6045	CONTINENTAL WK20, SUMMER	22-Oct-25	5-Nov-25	31-Dec-25	14-Feb-26	14-Feb-26	2
McMURDO HEAVY AIRLIFT PERIOD 2	6052	CONTINENTAL WK21, SUMMER - NO S. POLE	29-Oct-25	12-Nov-25	07-Jan-26	21-Feb-26	N/A	1
END McMURDO HEAVY AIRLIFT PERIOD 2	6059	CONTINENTAL WK22, SUMMER - NO S. POLE	05-Nov-25	19-Nov-25	14-Jan-26	28-Feb-26	N/A	1
McMURDO EXTENDED FLIGHT #1	6080	CONTINENTAL WK25, MCM EXTENDED, NO S.POLE	26-Nov-25	10-Dec-25	04-Feb-26	21-Mar-26	N/A	1, 7
McMURDO WINTER FLIGHT #1/BEGIN WINTER	6129	CONTINENTAL WK32, MCM WINTER #1, MCM ONLY	15-JAN-25	28-Jan-26	25-MAR-26	09-MAY-26	N/A	1
McMURDO WINTER FLIGHT #2/WINFLY	6234	CONTINENTAL WK47, WINFLY - MCM ONLY	29-Apr-26	13-May-26	08-Jul-26	22-Aug-26	N/A	1

Resupply Vessel	Julian Required On Site (ROS) Date		Maximo Purchase Request Submittal Deadline	Required Delivery Date To PT Hueneme	McMurdo-Calendar ROS Date	South Pole-Calendar ROS Date	
MCM/SP - VESSEL- LIFE/HEALTH/SAFETY	6121	05-SEP-25	19-SEP-25	14-NOV-25	31-JAN-26	14-FEB-26	4
MCM/SP - VESSEL- CRITICAL RESUPPLY	6122						4
MCM/SP – VESSEL – ESSENTIAL RESUPPLY	6123						4
MCM/SP – VESSEL - STANDARD RESUPPLY	6124					14-NOV-26	4,5
MCM/SP – VESSEL – NB RETROGRADE CARGO	6100	20-DEC-25	03-JAN-26	24-JAN-26	14-MAR-26	N/A	6
1		These ROS dates are open only for McMurdo Station materials; there is no airlift to South Pole or deep field sites available.					
2		These ROS dates are open for McMurdo, South Pole, and deep field camp materials.					
3		There is no available ASC airlift between Christchurch, NZ, and McMurdo.					
4		Resupply vessel arrival dates to McMurdo are notional and are subject to change. Resupply vessel dates are structured to indicate tiered priority of inbound materials.					
5		ROS 6124 should be selected for non-critical resupply cargo for McMurdo, Field, and South Pole materials that will over-winter for usage the following FY summer.					
6		Retrograde ROS (6100) is ETA to PTH, PR date is for NB ERR/PRCs, and RDD is for turnover to logistics on station.					
7		This flight is a passenger airframe; cargo limited to individual weights < 85 pounds.					

<NOTE: ALL DATES REFLECT REQUIRED DATES TO MEET ROS VIA COMMERCIAL SURFACE (COMSUR) SHIPPING OR RESUPPLY VESSEL>

<<COMMERCIAL AIR (COMAIR) SHIPPING REQUIRES SUBMISSION AND PREAPPROVAL OF A COMAIR REQUEST FORM>>