

ASC CONTINENTAL AREA ACQUISITION SCHEDULE FOR FY27

	Julian Required on Site (ROS) Date	DESCRIPTION	Maximo Desktop Requisition (DR) Submittal Deadline	Maximo Purchase Request (PR) to Purchase Order (PO) Deadline	Required Delivery Date to Port Hueneme	McMurdo - Calendar Required on Site (ROS) Date	Field/South Pole - Calendar Required on Site (ROS) Date	NOTES
START McMURDO HEAVY AIRLIFT PERIOD 1	6283	CONTINENTAL WK1, SUMMER - NO S.POLE	11-Jun-26	25-Jun-26	26-Aug-26	10-Oct-26	N/A	1
McMURDO HEAVY AIRLIFT PERIOD 1	6290	CONTINENTAL WK2, SUMMER - NO S.POLE	2-Aug-26	16-Aug-26	2-Sep-26	17-Oct-26	N/A	1
McMURDO HEAVY AIRLIFT PERIOD 1	6297	CONTINENTAL WK3, SUMMER	9-Aug-26	23-Aug-26	9-Sep-26	24-Oct-26	N/A	2
END McMURDO HEAVY AIRLIFT PERIOD 1	6304	CONTINENTAL WK4, SUMMER	16-Aug-26	30-Aug-26	16-Sep-26	31-Oct-26	N/A	2
AIRLIFT BLACKOUT PERIOD	6311	CONTINENTAL WK5, SUMMER - AIRLIFT BLACKOUT	23-Aug-26	6-Sep-26	23-Sep-26	7-Nov-26	7-Nov-26	3
START LIGHT WHEELED AIRLIFT PERIOD 1	6318	CONTINENTAL WK6, SUMMER	30-Aug-26	13-Sep-26	30-Sep-26	14-Nov-26	14-Nov-26	2
AIRLIFT BLACKOUT PERIOD	6325	CONTINENTAL WK7, SUMMER - AIRLIFT BLACKOUT	6-Sep-26	20-Sep-26	7-Oct-26	21-Nov-26	21-Nov-26	3
LIGHT WHEELED AIRLIFT PERIOD 1	6332	CONTINENTAL WK8, SUMMER	13-Sep-26	27-Sep-26	14-Oct-26	28-Nov-26	28-Nov-26	2
LIGHT WHEELED AIRLIFT PERIOD 1	6339	CONTINENTAL WK9, SUMMER	20-Sep-26	4-Oct-26	21-Oct-26	5-Dec-26	5-Dec-26	2
AIRLIFT BLACKOUT PERIOD	6346	CONTINENTAL WK10, SUMMER- AIRLIFT BLACKOUT	27-Sep-26	11-Oct-26	28-Oct-26	12-Dec-26	12-Dec-26	3
END LIGHT WHEELED AIRLIFT PERIOD 1	6353	CONTINENTAL WK11, SUMMER	4-Oct-26	18-Oct-26	4-Nov-26	19-Dec-26	19-Dec-26	2



AIRLIFT BLACKOUT PERIOD	6360	CONTINENTAL WK12, SUMMER – AIRLIFT BLACKOUT	11-Oct-26	25-Oct-26	11-Nov-26	26-Dec-26	26-Dec-26	3
	7002	CONTINENTAL WK13, SUMMER – AIRLIFT BLACKOUT	18-Oct-26	1-Nov-26	18-Nov-26	2-Jan-27	2-Jan-27	3
	7009	CONTINENTAL WK14, SUMMER – AIRLIFT BLACKOUT	25-Oct-26	8-Nov-26	25-Nov-26	9-Jan-27	9-Jan-27	3
	7016	CONTINENTAL WK15, SUMMER – AIRLIFT BLACKOUT	1-Nov-26	15-Nov-26	2-Dec-26	16-Jan-27	16-Jan-27	3
LIGHT WHEELED AIRLIFT PERIOD 2	7023	CONTINENTAL WK16, SUMMER – AIRLIFT BLACKOUT	8-Nov-26	22-Nov-26	9-Dec-26	23-Jan-27	23-Jan-27	2
END LIGHT WHEELED AIRLIFT PERIOD 2	7030	CONTINENTAL WK17, SUMMER	15-Nov-26	29-Nov-26	16-Dec-26	30-Jan-27	30-Jan-27	2
AIRLIFT BLACKOUT PERIOD	7037	CONTINENTAL WK18, SUMMER – AIRLIFT BLACKOUT	22-Nov-26	6-Dec-26	23-Dec-26	6-Feb-27	6-Feb-27	3
BEGIN McMURDO HEAVY AIRLIFT PERIOD 2	7044	CONTINENTAL WK19, SUMMER	29-Nov-26	13-Dec-26	30-Dec-26	13-Feb-27	13-Feb-27	2
McMURDO HEAVY AIRLIFT PERIOD 2 / BEGIN SOUTH POLE WINTER	7051	CONTINENTAL WK20, SUMMER	6-Dec-26	20-Dec-26	6-Jan-27	20-Feb-27	20-Feb-27	2
END McMURDO HEAVY AIRLIFT PERIOD 2	7058	CONTINENTAL WK21, SUMMER – NO S.POLE	13-Dec-26	27-Dec-26	13-Jan-27	27-Feb-27	N/A	1
McMURDO EXTENDED SEASON FLIGHT	7079	CONTINENTAL WK25, MCM EXTENDED, NO S.POLE	20-Dec-26	3-Jan-27	3-Feb-27	20-Mar-27	N/A	1, 7
McMURDO WINTER FLIGHT #1	7135	CONTINENTAL WK33, MCM WINTER, NO S.POLE	10-Jan-27	24-Jan-27	31-Mar-27	15-May-27	N/A	1
McMURDO WINTER FLIGHT #2/WINFLY	7233	CONTINENTAL WK47, MCM WINFLY, NO S.POLE	13-Jun-27	27-Jun-27	7-Jul-27	21-Aug-27	N/A	1



Resupply Vessel	Julian Required on Site (ROS) Date		Maximo PR Submittal Deadline	Required Delivery Date To Port Hueneme	McMurdo – Calendar ROS Date	South Pole – Calendar ROS Date	
AIRLIFT REVIEW BOARD REQUIRED	7120						
MCM/SP – VESSEL– LIFE/HEALTH/SAFETY	7121	4-Sep-26	18-Sep-26	13-Nov-26	30-Jan-27	30-Jan-27	4
MCM/SP – VESSEL– CRITICAL RESUPPLY	7122						4
MCM/SP – VESSEL – ESSENTIAL RESUPPLY	7123						4
MCM/SP – VESSEL – STANDARD RESUPPLY	7124						4, 5
MCM/SP – VESSEL – NB RETROGRADE CARGO	7100	19-Dec-26	2-Jan-27	23-Jan-27	13-Mar-27	N/A	6
1	These ROS dates are open only for McMurdo materials;. No airlift to South Pole or deep field sites is available.						
2	These ROS dates are open for McMurdo, South Pole, and deep field camp materials.						
3	There is no available ASC airlift between Christchurch, NZ, and McMurdo.						
4	Resupply vessel arrival dates to McMurdo are notional and subject to change. Resupply vessel dates are structured to indicate tiered priority of inbound materials.						
5	ROS 7124 should be selected for non-critical resupply cargo for McMurdo, Field, and South Pole materials that will over-winter for use in the next FY summer.						
6	Retrograde ROS (7100) is estimated time of arrival (ETA) to Port Hueneme. PR date is for northbound (NB) evaluate, repair, returns (ERRs) or product returns for credit (PRCs). Required delivery date (RDD) is for turnover to logistics on station.						
7	This flight is a passenger airframe. Cargo is limited to individual weights < 85 pounds.						

NOTE All dates reflect required dates to meet ROS via commercial surface (COMSUR) shipping or resupply vessel. Commercial air (COMAIR) shipping requires submission and preapproval of an Air/Sealift Transport Request (ASTR; TL-FRM-0120).

