

## Palmer-LMG Logistics Schedule

CRUISE:	LMG18-05	LMG18-06	LMG18-07	LMG18-08	LMG18-09	LMG18-10	LMG18-11	LMG19-01	LMG19-02	LMG19-03	LMG19-04
<b>Activity:</b>	Detrich B-037	OPEN	OPEN	Palmer Opening	Science Opening FOOD	VanMooy	TBD	LTER	Friedlander	Palmer Turnover	Costa FOOD
Depart PUQ	5/19/2018	6/23/2018	7/27/2018	10/2/2018	10/21/2018	11/9/2018	12/8/2018	12/30/2018	2/16/2019	3/25/2019	4/13/2019
Arrive PAL	5/23/2018			10/6/2018	10/26/2018	11/13/2018	12/12/2018	1/3/2019	2/20/2019	3/29/2019	4/17/2019
Depart PAL	6/15/2018			10/13/2018	10/31/2018	11/30/2018	12/15/2018	2/8/2019	3/17/2019	4/5/2019	5/24/2019
Arrive PUQ	6/19/2018	7/23/2018	9/25/2018	10/17/2018	11/5/2018	12/4/2018	12/19/2018	2/12/2019	3/21/2019	4/9/2019	5/28/2019
ROS DATE (Julian)	<b>8125</b>	<b>8160</b>	<b>8195</b>	<b>8258</b>	<b>8279</b>	<b>8300</b>	<b>8328</b>	<b>8349</b>	<b>9033</b>	<b>9068</b>	<b>9089</b>
ROS Calendar Date	5/5/2018	6/9/2018	7/14/2018	9/15/2018	10/6/2018	10/27/2018	11/24/2018	12/15/2018	2/2/2019	3/9/2019	3/30/2019
Desktop Requisitions Due	12/28/2017	2/1/2018	3/8/2018	5/10/2018	5/31/2018	6/21/2018	7/19/2018	8/9/2018	9/27/2018	11/1/2018	11/22/2018
Cargo Due to PTH	2/23/2018	3/30/2018	5/4/2018	6/29/2018	7/20/2018	8/10/2018	9/7/2018	9/28/2018	11/16/2018	12/21/2018	1/18/2019

**\*\*NOTE: OPEN cruises will NOT be going to Palmer. All items ordered for those cruises will be held in PUQ until LMG18-08.**



## NBP Logistics Schedule

CRUISE:	NBP18-03	NBP18-04	NBP18-05	NBP18-06	NBP18-07	NBP18-08	NBP19-01	NBP19-02	NBP19-03	NBP19-04
<b>Activity:</b>	Ship Inspection	OPEN	OPEN	OPEN	TBD	Koppers OCE	Thompson	TBD	OPEN	OPEN
Depart PUQ	5/21/2018	5/24/2018	6/24/2018	7/25/2018	8/23/2018	10/13/2018	12/21/2018	1/29/2019	3/23/2019	4/30/2019
Arrive PUQ	5/23/2018	6/24/2018	7/25/2018	8/19/2018	10/3/2018	12/12/2018	1/23/2019	3/18/2019	4/30/2019	5/30/2019
ROS DATE (Julian)	<b>8125</b>	<b>8132</b>	<b>8160</b>	<b>8188</b>	<b>8223</b>	<b>8272</b>	<b>8342</b>	<b>9012</b>	<b>9068</b>	<b>9103</b>
ROS DATE (Calendar)	5/5/2018	5/12/2018	6/9/2018	7/7/2018	8/11/2018	9/29/2018	12/8/2018	1/12/2019	3/9/2019	4/13/2019
Desktop Requisitions Due	12/28/2017	1/4/2018	2/1/2018	3/1/2018	4/5/2018	5/24/2018	8/2/2018	9/6/2018	11/1/2018	12/6/2018
Cargo Due to PTH	2/23/2018	3/2/2018	3/30/2018	4/27/2018	6/1/2018	7/20/2018	9/28/2018	11/2/2018	12/28/2018	2/1/2019



# Peninsula Logistics Schedule

CRUISE:	BAS Flight to Rothera	Ernest Shackleton
Activity:	Thwaites	Thwaites
Depart PUQ	10/13/2018	12/25/2018
<b>ROS DATE (Julian)</b>	<b>8273</b>	<b>8342</b>
ROS Calendar Date	9/29/2018	12/8/2018
Desktop Requisitions Due	5/24/2018	8/2/2018
COMSUR Cargo Due to PTH	7/13/2018	9/21/2018
COMAIR Cargo Due to PTH	8/25/2018	11/3/2018



# Peninsula Logistics Schedule

CRUISE:	NBP18-01B	LMG18-02	NBP18-02	LMG18-03	LMG18-04	LMG18-05	NBP18-03	NBP18-04	NBP18-05	LMG18-06	LMG18-07	NBP18-06	NBP18-07	LMG18-07	LMG18-08
<b>Activity:</b>	DiTullio MCM-HOB	Friedlander	GO-SHIP HOB-PUQ	Palmer Turnover	Detrich B-037 FOOD	Detrich B-037	Ship Inspection	OPEN	OPEN	OPEN	OPEN	OPEN	TBD	OPEN	Palmer Opening
<b>Cruise MPC:</b>	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
<b>Cruise POC:</b>	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Depart PUQ	1/23/2018	2/16/2018	3/9/2018	3/25/2018	4/13/2018	5/19/2018	5/21/2018	5/24/2018	6/24/2018	6/23/2018	7/27/2018	7/25/2018	8/23/2018	10/2/2018	10/2/2018
Arrive PAL		2/20/2018		3/29/2018	4/20/2018	5/23/2018									10/6/2018
Depart PAL		3/16/2018		4/5/2018	5/11/2018	6/15/2018									10/13/2018
Arrive PUQ	3/3/2018	3/21/2018	5/14/2018	4/9/2018	5/15/2018	6/19/2018	5/23/2018	6/24/2018	7/25/2018	7/23/2018	9/25/2018	8/19/2018	10/3/2018	9/25/2018	10/17/2018
<b>ROS DATE (Julian)</b>	<b>8013</b>	<b>8034</b>	<b>8055</b>	<b>8069</b>	<b>8090</b>	<b>8125</b>	<b>8125</b>	<b>8132</b>	<b>8160</b>	<b>8160</b>	<b>8195</b>	<b>8188</b>	<b>8223</b>	<b>8195</b>	<b>8258</b>
ROS Calendar Date	1/13/2018	2/3/2018	2/24/2018	3/10/2018	3/31/2018	5/5/2018	5/5/2018	5/12/2018	6/9/2018	6/9/2018	7/14/2018	7/7/2018	8/11/2018	7/14/2018	9/15/2018
Desktop Requisitions Due	9/7/2017	9/28/2017	10/19/2017	11/2/2017	11/23/2017	12/28/2017	12/28/2017	1/4/2018	2/1/2018	2/1/2018	3/8/2018	3/1/2018	4/5/2018	3/8/2018	5/10/2018
Cargo Due to PTH	10/27/2017	11/17/2017	12/8/2017	12/22/2017	1/19/2018	2/23/2018	2/23/2018	3/2/2018	3/30/2018	3/30/2018	5/4/2018	4/27/2018	6/1/2018	5/4/2018	6/29/2018
<b>NB ROS Dates</b>															
Warehouse	<b>8062</b>	<b>8083</b>	<b>8139</b>	<b>8104</b>	<b>8139</b>	<b>8174</b>	<b>8146</b>	<b>8174</b>	<b>8209</b>	<b>8209</b>	<b>7272</b>	<b>8230</b>	<b>8279</b>	<b>7272</b>	<b>8293</b>
	3/3/2018	3/24/2018	5/19/2018	4/14/2018	5/19/2018	6/23/2018	5/26/2018	6/23/2018	7/28/2018	7/28/2018	9/29/2017	8/18/2018	10/6/2018	9/29/2017	10/20/2018
Samples	<b>8076</b>	<b>8097</b>	<b>8153</b>	<b>8118</b>	<b>8153</b>	<b>8188</b>	<b>8160</b>	<b>8188</b>	<b>8223</b>	<b>8223</b>	<b>7286</b>	<b>8244</b>	<b>8293</b>	<b>7286</b>	<b>8307</b>
	3/17/2018	4/7/2018	6/2/2018	4/28/2018	6/2/2018	7/7/2018	6/9/2018	7/7/2018	8/11/2018	8/11/2018	10/13/2017	9/1/2018	10/20/2018	10/13/2017	11/3/2018
COMAIR	<b>8097</b>	<b>8118</b>	<b>8174</b>	<b>8139</b>	<b>8174</b>	<b>8209</b>	<b>8181</b>	<b>8209</b>	<b>8244</b>	<b>8244</b>	<b>7307</b>	<b>8265</b>	<b>8314</b>	<b>7307</b>	<b>8328</b>
	4/7/2018	4/28/2018	6/23/2018	5/19/2018	6/23/2018	7/28/2018	6/30/2018	7/28/2018	9/1/2018	9/1/2018	11/3/2017	9/22/2018	11/10/2018	11/3/2017	11/24/2018
COMSUR	<b>8118</b>	<b>8168</b>	<b>8223</b>	<b>8168</b>	<b>8223</b>	<b>8258</b>	<b>8258</b>	<b>8258</b>	<b>8293</b>	<b>8293</b>	<b>8356</b>	<b>8356</b>	<b>8356</b>	<b>8356</b>	<b>9019</b>
	4/28/2018	6/17/2018	8/11/2018	6/17/2018	8/11/2018	9/15/2018	9/15/2018	9/15/2018	10/20/2018	10/20/2018	12/22/2018	12/22/2018	12/22/2018	12/22/2018	1/19/2019
NB COMSUR Leaves PUQ		4/16/2018	6/17/2018	4/16/2018	6/17/2018	7/15/2018	7/15/2018	7/15/2018	8/19/2018	8/19/2018	10/21/2018	10/21/2018	10/21/2018	10/21/2018	11/12/2019
<b>PALMER STATION</b>															
<b>NB Cargo Due Dates</b>															
Draft Science Samples		3/7/2018		3/26/2018	5/1/2018	6/5/2018					#####	#####		#####	10/3/2018
All Science Paperwork Due		3/10/2018		3/29/2018	5/4/2018	6/8/2018					#####	#####		#####	10/6/2018
ASC Cargo		3/10/2018		3/29/2018	5/4/2018	6/8/2018					#####	#####		#####	10/6/2018
Science Cargo Physically		3/14/2018		4/2/2018	5/8/2018	6/12/2018					#####	#####		#####	10/10/2018
<b>Station Requests</b>															
Chilean Resupply		1/27/2018		3/5/2018	3/24/2018	4/29/2018				6/3/2018	7/7/2018			9/12/2018	9/12/2018
WH Call Forward		2/6/2018		3/15/2018	4/3/2018	5/9/2018				6/13/2018	7/17/2018			9/22/2018	9/22/2018
ECW		2/6/2018		3/15/2018	4/3/2018	5/9/2018				6/13/2018	7/17/2018			9/22/2018	9/22/2018
<b>Logistics</b>															
Preliminary Cargo		1/27/2018		3/5/2018	3/24/2018	4/29/2018				6/3/2018	7/7/2018			9/12/2018	9/12/2018
Priority Cargo		2/6/2018		3/15/2018	4/3/2018	5/9/2018				6/13/2018	7/17/2018			9/22/2018	9/22/2018
Port Call Plan		2/17/2018		3/26/2018	4/17/2018	5/20/2018				#####	#####			#####	10/3/2018
TSSC Material Request		3/11/2018		3/30/2018	5/5/2018	6/9/2018				7/13/2018	9/15/2018			9/15/2018	10/7/2018
NB Manifest, SSA		3/18/2018		4/6/2018	5/12/2018	6/16/2018				1/1/1900	1/1/1900			1/1/1900	10/14/2018
<b>Silver Trunk Closing</b>															
South-Bound															
North-Bound		3/16/2018		4/4/2018	5/10/2018	6/14/2018				#####	#####			#####	10/12/2018



# Peninsula Logistics Schedule

CRUISE:	LMG18-08	BAS Flight to Rothera	NBP18-08	LMG18-09	LMG18-10	LMG18-11	NBP19-01	Ernest Shackleton	LMG19-01	NBP19-02	LMG19-02	NBP19-03	NBP19-04	LMG19-03	LMG19-04
<b>Activity:</b>	Palmer Opening	Thwaites	Koppers OCE	Science Opening FOOD	VanMooy	TBD	Thompson	Thwaites	LTER	TBD	Friedlander	OPEN	OPEN	Palmer Turnover	Costa FOOD
<b>Cruise MPC:</b>	TBD		TBD	TBD	TBD	TBD	TBD		TBD	TBD	TBD	TBD	TBD	TBD	TBD
<b>Cruise POC:</b>	TBD		TBD	TBD	TBD	TBD	TBD		TBD	TBD	TBD	TBD	TBD	TBD	TBD
Depart PUQ	10/2/2018	10/13/2018	10/13/2018	10/21/2018	11/9/2018	12/8/2018	12/21/2018	12/25/2018	12/30/2018	1/29/2019	2/16/2019	3/23/2019	4/30/2019	3/25/2019	4/13/2019
Arrive PAL	10/6/2018			10/26/2018	11/13/2018	12/12/2018			1/3/2019		2/20/2019			3/29/2019	4/17/2019
Depart PAL	10/13/2018			10/31/2018	11/30/2018	12/15/2018			2/8/2019		3/17/2019			4/5/2019	5/24/2019
Arrive PUQ	10/17/2018		12/12/2018	11/5/2018	12/4/2018	12/19/2018	1/23/2019		2/12/2019	3/18/2019	3/21/2019	4/30/2019	5/30/2019	4/9/2019	5/28/2019
<b>ROS DATE (Julian)</b>	<b>8258</b>	<b>8272</b>	<b>8272</b>	<b>8279</b>	<b>8300</b>	<b>8328</b>	<b>8342</b>	<b>8342</b>	<b>8349</b>	<b>9012</b>	<b>9033</b>	<b>9068</b>	<b>9103</b>	<b>9068</b>	<b>9089</b>
ROS Calendar Date	9/15/2018	9/29/2018	9/29/2018	10/6/2018	10/27/2018	11/24/2018	12/8/2018	12/8/2018	12/15/2018	1/12/2019	2/2/2019	3/9/2019	4/13/2019	3/9/2019	3/30/2019
Desktop Requisitions Due	5/10/2018	5/24/2018	5/24/2018	5/31/2018	6/21/2018	7/19/2018	8/2/2018	8/2/2018	8/9/2018	9/6/2018	9/27/2018	11/1/2018	12/6/2018	11/1/2018	11/22/2018
COMSUR Cargo Due to PTH	6/29/2018	7/13/2018	7/20/2018	7/20/2018	8/10/2018	9/7/2018	9/28/2018	9/21/2018	9/28/2018	11/2/2018	11/16/2018	12/28/2018	2/1/2019	12/21/2018	1/18/2019
<b>NB ROS Dates</b>															
Warehouse	<b>8293</b>		<b>8349</b>	<b>8314</b>	<b>8342</b>	<b>8356</b>	<b>9026</b>		<b>9047</b>	<b>8082</b>	<b>9082</b>	<b>9124</b>	<b>9152</b>	<b>9103</b>	<b>9152</b>
	10/20/2018		12/15/2018	11/10/2018	12/8/2018	12/22/2018	1/26/2019		2/16/2019	3/23/2018	3/23/2019	5/4/2019	6/1/2019	4/13/2019	6/1/2019
COMAIR	<b>8314</b>		<b>9005</b>	<b>8335</b>	<b>8363</b>	<b>9012</b>	<b>9047</b>		<b>9068</b>	<b>8103</b>	<b>9103</b>	<b>9145</b>	<b>9173</b>	<b>9124</b>	<b>9173</b>
	11/10/2018		1/5/2019	12/1/2018	12/29/2018	1/12/2019	2/16/2019		3/9/2019	4/13/2018	4/13/2019	5/25/2019	6/22/2019	5/4/2019	6/22/2019
COMSUR	<b>9019</b>		<b>9062</b>	<b>9019</b>	<b>9062</b>	<b>9062</b>	<b>9117</b>		<b>9117</b>	<b>9159</b>	<b>9159</b>	<b>0000</b>	<b>0000</b>	<b>9187</b>	<b>9222</b>
	1/19/2019		3/3/2019	1/19/2019	3/3/2019	3/3/2019	4/27/2019		4/27/2019	6/8/2019	6/8/2019			7/6/2019	8/10/2019
NB COMSUR Leaves PUQ	11/12/2019		12/30/2018	11/12/2019	12/30/2018	12/30/2018	2/25/2019		2/25/2019	4/8/2019	4/8/2019			4/29/2019	6/10/2019
<b>PALMER STATION</b>															
<b>NB Cargo Due Dates</b>															
Draft Science Samples	10/3/2018			10/21/2018	11/20/2018	12/5/2018			1/29/2019		3/7/2019			3/26/2019	5/14/2019
All Science Paperwork Due	10/6/2018			10/24/2018	11/23/2018	12/8/2018			2/1/2019		3/10/2019			3/29/2019	5/17/2019
ASC Cargo	10/6/2018			10/24/2018	11/23/2018	12/8/2018			2/1/2019		3/10/2019			3/29/2019	5/17/2019
Science Cargo Physically	10/10/2018			10/28/2018	11/27/2018	12/12/2018			2/5/2019		3/14/2019			4/2/2019	5/21/2019
<b>Station Requests</b>															
Chilean Resupply	9/12/2018			10/1/2018	10/20/2018	11/18/2018			12/10/2018		1/27/2019			3/5/2019	3/24/2019
WH Call Forward	9/22/2018			10/11/2018	10/30/2018	11/28/2018			12/20/2018		2/6/2019			3/15/2019	4/3/2019
ECW	9/22/2018			10/11/2018	10/30/2018	11/28/2018			12/20/2018		2/6/2019			3/15/2019	4/3/2019
<b>Logistics</b>															
Preliminary Cargo	9/12/2018			10/1/2018	10/20/2018	11/18/2018			12/10/2018		1/27/2019			3/5/2019	3/24/2019
Priority Cargo	9/22/2018			10/11/2018	10/30/2018	11/28/2018			12/20/2018		2/6/2019			3/15/2019	4/3/2019
Port Call Plan	10/3/2018			10/23/2018	11/10/2018	12/9/2018			12/31/2018		2/17/2019			3/26/2019	4/14/2019
TSSC Material Request	10/7/2018			10/26/2018	11/24/2018	12/9/2018			2/2/2019		3/11/2019			3/30/2019	5/18/2019
NB Manifest, SSA	10/14/2018			11/1/2018	12/1/2018	12/16/2018			2/9/2019		3/18/2019			4/6/2019	5/25/2019
<b>Silver Trunk Closing</b>															
South-Bound															
North-Bound	10/12/2018			10/30/2018	11/29/2018	12/14/2018			2/7/2019		3/16/2019			4/4/2019	5/23/2019

