

Peninsula Logistics Schedule (Both Vessels)

| CRUISE: | NBP24-01 | LMG24-01 | NBP24-02 | LMG24-02/03 | NBP24-03 | LMG24-04 | NBP24-04 | LMG24-05 | Ship Inspection | NBP24-05 | LMG24-06 | NBP24-06 | NBP24-07 | NBP24-08 | TBD |
|--|-------------------------------------|-------------|---------------------|-------------|-------------------|-------------------------------|----------------------------------|-------------|--------------------|--|-------------|-------------|-------------|------------|-------------------------------|
| Activity: | GEOTRACES/ Sedwick (PUQ -LYT) | LTER | COFFIN (LYT-MCM) | Open | BART (MCM-LYT) | Palmer Station Turnover | NBP Transit (LYT-PAL- PUQ) | Open | Ship Inspection | Transit/ Dry Dock/ Transit (PUQ- TAL-PUQ) | Open | Open | Open | Open | Palmer Station Turnover |
| Depart PUQ/LYT/MCM | 11/23/2023 | 12/20/2023 | 2/3/2024 | 2/7/2024 | 2/25/2024 | 3/31/2024 | 4/11/2024 | 4/16/2024 | 5/9/2023 | 5/14/2024 | 6/1/2024 | 6/26/2024 | 8/1/2024 | 9/1/2024 | 10/8/2024 |
| Arrive PAL | PUQ-LYT | 12/24/2023 | LYT-MCM | | MCM-LYT | 4/4/2024 | 5/1/2024 | | | 5/20/2024 | | | | | 10/12/2024 |
| Depart PAL | | 1/27/2024 | | | | 4/11/2024 | 5/2/2024 | | 6/18/2024 | | | | | | |
| Arrive PUQ/LYT/MCM | 1/28/2024 | 1/31/2024 | 2/23/2024 | 3/26/2024 | 4/5/2024 | 4/15/2024 | 5/6/2024 | 5/31/2024 | 5/11/2024 | 6/25/2024 | 6/30/2024 | 7/31/2024 | 8/31/2024 | 10/3/2024 | 10/22/2024 |
| ROS DATE (Julian) | 3315 | 3343 | 4020** | 4055 | 4020** | 4076 | 4090 | 4111 | N/A | N/A | 4132 | 4176 | 4229 | N/A | 4258 |
| ROS Calendar Date | 11/11/2023 | 12/9/2023 | 1/20/2024 | 2/24/2024 | 1/20/2024 | 3/16/2024 | 3/30/2024 | 4/20/2024 | | | 5/11/2024 | 6/22/2024 | 8/17/2024 | | 9/14/2024 |
| Desktop Requisitions Due | 7/1/2023 | 7/29/2023 | 9/9/2023 | 10/14/2023 | 9/9/2023 | 11/4/2023 | 11/18/2023 | 12/9/2023 | | | 12/30/2023 | 2/10/2024 | 4/6/2024 | | 5/4/2024 |
| COMSUR Cargo Due to PTH | 8/11/2023 | 9/8/2023 | 10/20/2023 | 11/24/2023 | 10/20/2023 | 12/15/2023 | 12/29/2023 | 1/19/2024 | | | 2/9/2024 | 3/22/2024 | 5/17/2024 | | 6/14/2024 |
| COMAIR Cargo Due to PTH (Requires Authorization) | 9/30/2023 | 10/28/2023 | 12/9/2023 | 1/13/2024 | 12/9/2023 | 2/3/2024 | 2/17/2024 | 3/9/2024 | | | 3/30/2024 | 5/11/2024 | 7/6/2024 | | 7/26/2024 |
| NB ROS Dates | | | | | | | | | | | | | | | |
| Warehouse | 4034 | 4034 | N/A | | 4104 | 4111 | 4132 | | | | | | | | 4300 |
| | 2/3/2024 | 2/3/2024 | N/A | | 4/13/2024 | 4/20/2024 | 5/11/2024 | | | | | | | | 10/26/2024 |
| COMAIR (Requires Authorization) | 4061 | 4061 | 4125 | | 4125 | 4139 | 4160 | | | | | | | | 4328 |
| | 3/2/2024 | 3/2/2024 | 5/4/2024 | | 5/4/2024 | 5/18/2024 | 6/8/2024 | | | | | | | | 11/23/2024 |
| COMSUR | 4100 | 4125 | 4160 | | 4160 | 4223 | 4223 | | | | | | | | TBD |
| | 4/9/2024 | 5/4/2024 | 6/8/2024 | | 6/8/2024 | 8/10/2024 | 8/10/2024 | | | | | | | | TBD |
| NB COMSUR Leaves PUQ | N/A | 3/2/2024 | N/A | | N/A | 6/8/2024 | 6/8/2024 | | | | | | | | TBD |
| PALMER STATION | | | | | | | | | | | | | | | |
| NB Cargo Due Dates | | | | | | | | | | | | | | | |
| Draft Science Samples | | 1/17/2024 | | | | 4/1/2024 | 4/22/2024 | | | | | | | | 10/9/2024 |
| All Science Paperwork Due | | 1/20/2024 | | | | 4/4/2024 | 4/25/2024 | | | | | | | | 10/12/2024 |
| ASC Cargo | | 1/20/2024 | | | | 4/4/2024 | 4/25/2024 | | | | | | | | 10/12/2024 |
| Science Cargo Physically | | 1/24/2024 | | | | 4/8/2024 | 4/29/2024 | | | | | | | | 10/16/2024 |
| Station Requests | | | | | | | | | | | | | | | |
| Chilean Resupply | | 11/29/2023 | | | | 3/10/2024 | 3/21/2024 | | | | | | | | 9/17/2024 |
| WH Call Forward | | 12/6/2023 | | | | 3/17/2024 | 3/28/2024 | | | | | | | | 9/24/2024 |
| ECW | | 12/6/2023 | | | | 3/17/2024 | 3/28/2024 | | | | | | | | 9/24/2024 |
| Logistics | | | | | | | | | | | | | | | |
| Preliminary Cargo | | 11/29/2023 | | | | 3/10/2024 | 3/21/2024 | | | | | | | | 9/17/2024 |
| Priority Cargo | | 12/6/2023 | | | | 3/17/2024 | 3/28/2024 | | | | | | | | 9/24/2024 |
| Port Call Plan | | 12/21/2023 | | | | 4/2/2024 | 4/29/2024 | | | | | | | | 10/9/224 |
| TSSC Material Request | | 1/21/2024 | | | | 4/5/2024 | 4/26/2024 | | | | | | | | 10/12/2024 |
| NB Manifest, SSA | | 1/28/2024 | | | | 4/12/2024 | 5/3/2024 | | | | | | | | 10/20 |
| Silver Trunk Closing | | | | | | | | | | | | | | | |
| South-Bound | | 12/8/2023 | | | | 3/22/2024 | N/A | | | | | | | | TBD |
| North-Bound | | 1/25/2024 | | | | 4/9/2024 | 4/30/2024 | | | | | | | | 10/17/2024 |



Peninsula Logistics Schedule (LMG)

| CRUISE: | LMG24-01 | LMG24-02/03 | LMG24-04 | LMG24-05 | Ship Inspection | LMG24-06 | TBD |
|--|-------------|-------------|-------------------------|-------------|-----------------|-------------|-------------------------|
| Activity: | LTER | Open | Palmer Station Turnover | Open | Ship Inspection | Open | Palmer Station Turnover |
| Depart PUQ | 12/20/2023 | 2/7/2024 | 3/31/2024 | 4/16/2024 | 5/9/2023 | 6/1/2024 | 10/8/2024 |
| Arrive PAL | 12/24/2023 | | 4/4/2024 | | | | 10/12/2024 |
| Depart PAL | 1/27/2024 | | 4/11/2024 | | | | 10/19/2024 |
| Arrive PUQ | 1/31/2024 | 3/26/2024 | 4/15/2024 | 5/31/2024 | 5/11/2024 | 6/30/2024 | 10/22/2024 |
| ROS DATE (Julian) | 3343 | 4055 | 4076 | 4111 | N/A | 4132 | 4258 |
| ROS Calendar Date | 12/9/2023 | 2/24/2024 | 3/16/2024 | 4/20/2024 | | 5/11/2024 | 9/14/2024 |
| Desktop Requisitions Due | 7/29/2023 | 10/14/2023 | 11/4/2023 | 12/9/2023 | | 12/30/2023 | 5/4/2024 |
| COMSUR Cargo Due to PTH | 9/8/2023 | 11/24/2023 | 12/15/2023 | 1/19/2024 | | 2/9/2024 | 6/14/2024 |
| COMAIR Cargo Due to PTH (Requires Authorization) | 10/28/2023 | 1/13/2024 | 2/3/2024 | 3/9/2024 | | 3/30/2024 | 7/26/2024 |
| NB ROS Dates | | | | | | | |
| Warehouse | 4034 | | 4111 | | | | 4300 |
| | 2/3/2024 | | 4/20/2024 | | | | 10/26/2024 |
| COMAIR (Requires Authorization) | 4061 | | 4139 | | | | 4328 |
| | 3/2/2024 | | 5/18/2024 | | | | 11/23/2024 |
| COMSUR | 4125 | | 4216 | | | | TBD |
| | 5/4/2024 | | 8/3/2024 | | | | TBD |
| NB COMSUR Leaves PUQ | 3/2/2024 | | 6/1/2024 | | | | TBD |
| PALMER STATION | | | | | | | |
| NB Cargo Due Dates | | | | | | | |
| Draft Science Samples | 1/17/2024 | | 4/1/2024 | | | | 10/9/2024 |
| All Science Paperwork Due | 1/20/2024 | | 4/4/2024 | | | | 10/12/2024 |
| ASC Cargo | 1/20/2024 | | 4/4/2024 | | | | 10/12/2024 |



| CRUISE: | LMG24-01 | LMG24-02/03 | LMG24-04 | LMG24-05 | Ship Inspection | LMG24-06 | TBD |
|-----------------------------|------------|-------------|-----------|----------|-----------------|----------|------------|
| Science Cargo Physically | 1/24/2024 | | 4/8/2024 | | | | 10/16/2024 |
| Station Requests | | | | | | | |
| Chilean Resupply | 11/29/2023 | | 3/10/2024 | | | | 9/17/2024 |
| WH Call Forward | 12/6/2023 | | 3/17/2024 | | | | 9/24/2024 |
| ECW | 12/6/2023 | | 3/17/2024 | | | | 9/24/2024 |
| Logistics | | | | | | | |
| Preliminary Cargo | 11/29/2023 | | 3/10/2024 | | | | 9/17/2024 |
| Priority Cargo | 12/6/2023 | | 3/17/2024 | | | | 9/24/2024 |
| Port Call Plan | 12/21/2023 | | 4/2/2024 | | | | 10/9/224 |
| TSSC Material Request | 1/21/2024 | | 4/5/2024 | | | | 10/12/2024 |
| NB Manifest, SSA | 1/28/2024 | | 4/12/2024 | | | | 10/20 |
| Silver Trunk Closing | | | | | | | |
| South-Bound | 12/8/2023 | | 3/22/2024 | | | | TBD |
| North-Bound | 1/25/2024 | | 4/9/2024 | | | | 10/17/2024 |



| CRUISE: | ROS for shipment to Christchurch NZ | | ROS for shipment to Christchurch NZ | | ROS for shipment to Christchurch | | | | | |
|--|-------------------------------------|---------------------|-------------------------------------|----------------------------------|----------------------------------|--|-------------|-------------|------------|-------------------------------|
| | NBP24-01 | NBP24-02 | NBP24-03 | NBP24-04 | Ship Inspection | NBP24-05 | NBP24-06 | NBP24-07 | NBP24-08 | TBD |
| Activity: | GEOTRACES/ Sedwick (PUQ LYT) | COFFIN (LYT-MCM) | BART (MCM-LYT) | NBP Transit (LYT-PAL- PUQ) | Ship Inspection | Transit/ Dry Dock/ Transit (PUQ- TAL-PUQ) | Open | Open | Open | Palmer Station Turnover |
| Depart PUQ/LYT/MCM/CPT | 11/23/2023 | 2/3/2024 | 2/25/2024 | 4/11/2024 | 5/9/2023 | 5/14/2024 | 6/26/2024 | 8/1/2024 | 9/1/2024 | 10/8/2024 |
| Arrive PAL | PUQ-LYT | LYT-MCM | MCM-LYT | 5/1/2024 | | 5/20/2024 | | | | 10/12/2024 |
| Depart PAL | | | | 5/2/2024 | | 6/18/2024 | | | | |
| Arrive PUQ/LYT/MCM/CPT | 1/28/2024 | 2/23/2024 | 4/5/2024 | 5/6/2024 | 5/11/2024 | 6/25/2024 | 7/31/2024 | 8/31/2024 | 10/3/2024 | 10/22/2024 |
| ROS DATE (Julian) | 3315 | 4020** | 4020** | 4090 | N/A | N/A | 4176 | 4229 | N/A | 4258 |
| ROS Calendar Date | 11/11/2023 | 1/20/2024 | 1/20/2024 | 3/30/2024 | | | 6/22/2024 | 8/17/2024 | | 9/14/2024 |
| Desktop Requisitions Due | 7/1/2023 | 9/9/2023 | 9/9/2023 | 11/18/2023 | | | 2/10/2024 | 4/6/2024 | | 5/4/2024 |
| COMSUR Cargo Due to PTH | 8/11/2023 | 10/20/2023 | 10/20/2023 | 12/29/2023 | | | 3/22/2024 | 5/17/2024 | | 6/14/2024 |
| COMAIR Cargo Due to PTH (Requires Authorization) | 9/30/2023 | 12/9/2023 | 12/9/2023 | 2/17/2024 | | | 5/11/2024 | 7/6/2024 | | 7/26/2024 |
| NB ROS Dates | | | | | | | | | | |
| Warehouse | 4034 | N/A | 4104 | 4132 | | | | | | 4300 |
| | 2/3/2024 | N/A | 4/13/2024 | 5/11/2024 | | | | | | 10/26/2024 |
| COMAIR (Requires Authorization) | 4061 | 4125 | 4125 | 4160 | | | | | | 4328 |
| | 3/2/2024 | 5/4/2024 | 5/4/2024 | 6/8/2024 | | | | | | 11/23/2024 |
| COMSUR | 4100 | 4160 | 4160 | 4216 | | | | | | TBD |
| | 4/9/2024 | 6/8/2024 | 6/8/2024 | 8/3/2024 | | | | | | TBD |
| NB COMSUR Leaves PUQ | N/A | N/A | N/A | 6/1/2024 | | | | | | TBD |
| PALMER STATION | | | | | | | | | | |
| NB Cargo Due Dates | | | | | | | | | | |
| Draft Science Samples | | | | 4/22/2024 | | | | | | 10/9/2024 |
| All Science Paperwork Due | | | | 4/25/2024 | | | | | | 10/12/2024 |
| ASC Cargo | | | | 4/25/2024 | | | | | | 10/12/2024 |
| Science Cargo Physically | | | | 4/29/2024 | | | | | | 10/16/2024 |
| Station Requests | | | | | | | | | | |
| Chilean Resupply | | | | 3/21/2024 | | | | | | 9/17/2024 |
| WH Call Forward | | | | 3/28/2024 | | | | | | 9/24/2024 |
| ECW | | | | 3/28/2024 | | | | | | 9/24/2024 |
| Logistics | | | | | | | | | | |
| Preliminary Cargo | | | | 3/21/2024 | | | | | | 9/17/2024 |
| Priority Cargo | | | | 3/28/2024 | | | | | | 9/24/2024 |
| Port Call Plan | | | | 4/29/2024 | | | | | | 10/9/2024 |
| TSSC Material Request | | | | 4/26/2024 | | | | | | 10/12/2024 |
| NB Manifest, SSA | | | | 5/3/2024 | | | | | | 10/20 |
| Silver Trunk Closing | | | | | | | | | | |
| South-Bound | | | | N/A | | | | | | TBD |
| North-Bound | | | | 4/30/2024 | | | | | | 10/17/2024 |

