

Peninsula Logistics Schedule																			No Palmer Cargo	
CRUISE:	LMG20-08	NBP20-07	NBP20-08	NBP20-09	LMG20-09	LMG20-10		NBP20-10	LMG20-11	LMG21-01	NBP21-01	NBP21-02	NBP21-03	NBP21-04	LMG21-02	LMG21-03	NBP21-05	LMG21-04	LMG21-05	
Activity:	OPEN	Quarantine Eureka CA	Eureka CA to PTH	PTH to PUQ	Quarantine	Palmer Opening	Palmer Opening NBP Cargo	Halanych / Kocot / Sarmiento	Quarantine	LTER / Waters / Krause	PUQ to LYT	Bart LYT MCM	Bart MCM-LYT	Transit LYT-PUQ	Quarantine	Palmer Turnover	OPEN	Quarantine	Costa / Sanders	
Depart PUQ	7/20/2020	9/17/2020	9/29/2020	10/8/2020	10/18/2020	11/8/2020		11/9/2020	12/16/2020	1/6/2021	12/19/2020	1/14/2021	2/7/2021	3/12/2021	2/26/2021	3/19/2021	4/26/2021	4/17/2021	5/8/2021	
Arrive PAL						11/15/2020				2/15/2021		LYT				3/26/2021				
Depart PAL						12/6/2020				2/16/2021		LYT				4/9/2021				
Arrive PUQ	8/20/2020	9/28/2020	10/1/2020	11/2/2020	11/7/2020	12/10/2020		12/15/2020	1/5/2021	2/21/2021	1/9/2021	2/6/2021	3/8/2021	4/1/2021	3/18/2021	4/13/2021	5/25/2021	5/7/2021	6/2/2021	
ROS DATE (Julian)	0186	N/A	N/A	N/A	N/A	0263 NBP	0305 NBP	0298 NBP	N/A	0333	0305 NBP	0354	0354	0354	N/A	1037	1086	N/A	1093	
ROS Calendar Date	7/4/2020					9/19/2020	10/31/2020	10/24/2020		11/28/2020	10/31/2020	12/19/2020	12/19/2020	12/19/2020		2/6/2021	3/27/2021		4/3/2021	
Desktop Requisitions Due	2/22/2020					5/19/2020	8/1/2020	8/1/2020		8/7/2020	8/1/2020	9/23/2020	9/23/2020	9/23/2020		10/10/2020	12/4/2020		12/11/2020	
COMSUR Cargo Due to PTH	4/24/2020					7/1/2020	9/12/2020	9/12/2020		9/19/2020	9/12/2020	10/28/2020	10/28/2020	10/28/2020		11/21/2020	1/15/2021		1/22/2021	
COMAIR Cargo Due to PTH (Requires Authorization)	6/4/2020					8/14/2020	N/A	N/A		10/31/2020	N/A					1/9/2021	2/26/2021		3/5/2021	
NB ROS Dates																				
Warehouse	0234					0347		0354		1058			N/A	1093		1106	1148		1156	
	8/21/2020					12/12/2020		12/18/2020		2/27/2021			N/A	4/3/2021		4/16/2021	5/28/2021		6/5/2021	
COMAIR (Requires Authorization)	0256					1002		1009		1079			1093	1114		1128	1170		1177	
	9/12/2020					1/2/2021		1/9/2021		3/20/2021			4/3/2021	4/24/2021		5/8/2021	6/19/2021		6/26/2021	
COMSUR	0326					1142		1142		1142			1142	1240		1240	1240		1240	
	11/21/2020					5/22/2021		5/22/2021		5/22/2021			5/22/2021	8/28/2021		8/28/2021	8/28/2021		8/28/2021	
NB COMSUR Leaves PUQ																				
3/13/2021																				
PALMER STATION																				
NB Cargo Due Dates																				
Draft Science Samples						11/25/2020				2/6/2021						3/29/2021				
All Science Paperwork Due						11/28/2020				2/9/2021						4/1/2021				
ASC Cargo						11/28/2020				2/9/2021						4/1/2021				
Science Cargo Physically						12/3/2020				2/13/2021						4/5/2021				
Station Requests																				
Chilean Resupply						9/28/2020				11/26/2020						2/6/2021				
WH Call Forward						10/8/2020				12/6/2020						2/16/2021				
ECW						10/8/2020				12/6/2020						2/16/2021				
Logistics																				
Preliminary Cargo						9/28/2020				11/26/2020						2/6/2021				
Priority Cargo						10/8/2020				12/6/2020						2/16/2021				
Port Call Plan						11/9/2020				1/7/2021						3/20/2021				
TSSC Material Request						11/30/2020				1/28/2021						4/2/2021				
NB Manifest, SSA						12/7/2020				2/17/2021						4/10/2021				
Silver Trunk Closing																				
South-Bound						9/17/2020 FedEx DEN to PTH				?						?				
North-Bound						12/4/2020				2/14/2021						4/7/2021				



Palmer / LMG Logistics Schedule										
CRUISE:	LMG20-08	LMG20-09	LMG20-10		LMG20-11	LMG21-01	LMG21-02	LMG21-03	LMG21-04	LMG21-05
Activity:	OPEN	Quarantine	Palmer Opening	Palmer Opening NBP Cargo	Quarantine	LTER / Watters / Krause	Quarantine	Palmer Turnover	Quarantine	Costa / Sanders
Depart PUQ	7/20/2020	10/18/2020	11/8/2020		12/16/2020	1/6/2021	2/26/2021	3/19/2021	4/17/2021	5/8/2021
Arrive PAL			11/15/2020			2/15/2120		3/26/2021		
Depart PAL			12/6/2020			2/16/2021		4/9/2021		
Arrive PUQ	8/20/2020	11/7/2020	12/10/2020		1/5/2021	2/21/2021	3/18/2021	4/13/2021	5/7/2021	6/2/2021
ROS DATE (Julian)	0186	N/A	0263 NBP	0305 NBP	N/A	0333	N/A	1037	N/A	1093
ROS Calendar Date	7/4/2020		9/19/2020	10/31/2020		11/28/2020		2/6/2021		4/3/2021
Desktop Requisitions Due	2/22/2020		5/19/2020	8/1/2020		8/7/2020		10/10/2020		12/11/2020
COMSUR Cargo Due to PTH	4/24/2020		7/1/2020	9/12/2020		9/19/2020		11/21/2020		1/22/2021
COMAIR Cargo Due to PTH (Requires Authorization)	6/4/2020		8/14/2020	N/A		10/31/2020		1/9/2021		3/5/2021
NB ROS Dates										
Warehouse	0234		0347			1058		1106		1156
	8/21/2020		12/12/2020			2/27/2021		4/16/2021		6/5/2021
COMAIR (Requires Authorization)	0256		1002			1079		1128		1177
	9/12/2020		1/2/2021			3/20/2021		5/8/2021		6/26/2021
COMSUR	0326		1142			1142		1240		1240
	11/21/2020		5/22/2021			5/22/2021		8/28/2021		8/28/2021
NB COMSUR Leaves PUQ	9/12/2020		3/13/2021			3/13/2021		6/19/2021		6/19/2021
PALMER STATION										
NB Cargo Due Dates										
Draft Science Samples			11/25/2020			2/6/2021		3/29/2021		
All Science Paperwork Due			11/28/2020			2/9/2021		4/1/2021		
ASC Cargo			11/28/2020			2/9/2021		4/1/2021		
Science Cargo Physically			12/3/2020			2/13/2021		4/5/2021		
Station Requests										
Chilean Resupply			9/28/2020			11/26/2020		2/6/2021		
WH Call Forward			10/8/2020			12/6/2020		2/16/2021		
ECW			10/8/2020			12/6/2020		2/16/2021		
Logistics										
Preliminary Cargo			9/28/2020			11/26/2020		2/6/2021		
Priority Cargo			10/8/2020			12/6/2020		2/16/2021		
Port Call Plan			11/9/2020			1/7/2021		3/20/2021		
TSSC Material Request			11/30/2020			1/28/2021		4/2/2021		
NB Manifest, SSA			12/7/2020			2/17/2021		4/10/2021		
Silver Trunk Closing										
South-Bound			9/17/2020 FedEx DEN to PTH			?		?		
North-Bound			12/4/2020			2/14/2021		4/7/2021		



NBP Logistics Schedule

CRUISE:	NBP20-07	NBP20-08	NBP20-09	NBP20-10	NBP21-01	NBP21-02	NBP21-03	NBP21-04	NBP21-05
Activity:	Quarantine Eureka CA	Eureka CA to PTH	PTH to PUQ	Halanych / Kocot / Sarmiento	PUQ to LYT	Bart LYT MCM	Bart MCM-LYT	Transit LYT-PUQ	OPEN
Depart PUQ	9/17/2020	9/29/2020	10/8/2020	11/9/2020	12/19/2020	1/14/2021	2/7/2021	3/12/2021	4/26/2021
Arrive PAL						LYT			
Depart PAL									
Arrive PUQ	9/28/2020	10/1/2020	11/2/2020	12/15/2020	1/9/2021	2/6/2021	3/8/2021	4/1/2021	5/25/2021
ROS DATE (Julian)	N/A	N/A	N/A	0298 NBP	0305 NBP	0354	0354	0354	1086
ROS Calendar Date				10/24/2020	10/31/2020	12/19/2020	12/19/2020	12/19/2020	3/27/2021
Desktop Requisitions Due				8/1/2020	8/1/2020	9/23/2020	9/23/2020	9/23/2020	12/4/2021
COMSUR Cargo Due to PTH				9/12/2020	9/12/2020	10/28/2020	10/28/2020	10/28/2020	1/15/2021
COMAIR Cargo Due to PTH (Requires Authorization)				N/A	N/A				2/26/2021
NB ROS Dates									
Warehouse				0354			N/A	1093	1148
				12/18/2020			N/A	4/3/2021	5/28/2021
COMAIR (Requires Authorization)				1009			1093	1114	1170
				1/9/2021			4/3/2021	4/24/2021	6/19/2021
COMSUR				1142			1142	1240	1240
				5/22/2021			5/22/2021	8/28/2021	8/28/2021
NB COMSUR Leaves PUQ				3/13/2021				6/19/2021	6/19/2021



Peninsula Logistics Schedule		Y				Open				N				Y				N				Y			
CRUISE:	LMG20-05	NBP20-05	LMG20-08	NBP20-07	LMG20-10	LMG20-11	LMG20-12	NBP20-10	NBP21-01	LMG21-01	NBP21-02	NBP21-03	LMG21-02	LMG21-03	NBP21-05	LMG21-04									
Activity:	NSF Ship Inspection	OPEN	OPEN	OPEN	Palmer Opening	Science Opening	Krause, Shirreff Open	Halanych, Weddell Sea	HAZ PUQ-MCM	LTER	Bart MCM MCM	Bart MCM-PUQ	Krause, Shirreff Closing	Palmer Turnover	OPEN	Bernard									
Depart PUQ	5/16/2020	5/25/2020	7/20/2020	7/25/2020	10/4/2020	10/23/2020	11/30/2020	11/12/2020	12/21/2020	12/30/2020	1/16/2021	1/30/2021	2/14/2021	3/28/2021	4/13/2021	4/16/2021									
Arrive PAL					10/8/2020	10/28/2020	12/6/2020			1/3/2021	MCM		2/18/2021	4/1/2021		4/22/2021									
Depart PAL					10/15/2020	11/16/2020	12/14/2020			2/6/2021	MCM		3/17/2021	4/8/2021		4/27/2021									
Arrive PUQ	5/18/2020	6/25/2020	8/20/2020	8/25/2020	10/19/2020	11/20/2020	12/18/2020	12/18/2020	1/13/2021	2/12/2021	1/29/2021	3/12/2021	3/24/2021	4/12/2021	5/25/2021	5/1/2021									
ROS DATE (Julian)	0123	0130	0186	0186	0263	0277	0319	0298	0340	0347	0354	0354	1030	1072	1086	1093									
ROS Calendar Date	5/2/2020	5/9/2020	7/4/2020	7/4/2020	9/19/2020	10/3/2020	11/14/2020	10/24/2020	12/5/2020	12/12/2020	12/19/2020	12/19/2020	1/30/2021	3/13/2021	3/27/2021	4/3/2021									
Desktop Requisitions Due	1/3/2020	1/10/2020	2/22/2020	2/22/2020	5/19/2020	6/12/2020	7/24/2020	5/29/2020	8/14/2020	8/21/2020	9/23/2020	9/23/2020	10/2/2020	11/13/2020	12/4/2021	12/11/2020									
COMSUR Cargo Due to PTH	2/21/2020	2/28/2020	4/24/2020	4/24/2020	7/1/2020	7/25/2020	9/4/2020	8/7/2020	9/25/2020	10/2/2020	11/4/2020	11/4/2020	11/13/2020	12/30/2020	1/15/2021	1/22/2021									
COMAIR Cargo Due to PTH (Requires Authorization)	4/3/2020	4/9/2020	6/4/2020	6/4/2020	8/14/2020	9/4/2020	10/14/2020	9/25/2020	11/6/2020	11/13/2020	11/4/2020	11/4/2020	12/28/2020	2/12/2021	2/26/2021	3/5/2021									
NB ROS Dates																									
Warehouse	0143	0178	0234	0241	0297	0325	0353	0353		1043		1071	1085	1106	1148	1127									
	5/22/2020	6/26/2020	8/21/2020	8/28/2020	10/23/2020	11/20/2020	12/18/2020	12/18/2020		2/12/2021		3/12/2021	3/26/2021	4/16/2021	5/28/2021	5/7/2021									
COMAIR (Requires Authorization)	0165	0200	0256	0263	0319	0347	1009	1009		1065		1093	1107	1128	1170	1149									
	6/13/2020	6/18/2020	9/12/2020	9/19/2020	11/14/2020	12/12/2020	1/9/2021	1/9/2021		3/6/2021		4/3/2021	4/17/2021	5/8/2021	6/19/2021	5/29/2021									
COMSUR	0263	0263	0326	0326	1044	1044	1072	1072		1156		1156	1191	1191	1233	1233									
	9/19/2020	9/19/2020	11/21/2020	11/21/2020	2/13/2021	2/13/2021	3/13/2021	3/13/2021		6/5/2021		6/5/2021	7/10/2021	7/10/2021	8/21/2021	8/21/2021									
NB COMSUR Leaves PUQ	6/11/2020	6/11/2020	9/12/2020	9/12/2020	12/5/2020	12/5/2020	1/2/2021	1/2/2021		3/27/2021		3/27/2021	5/1/2021	5/1/2021	6/12/2021	6/12/2021									
PALMER STATION																									
NB Cargo Due Dates																									
Draft Science Samples					10/5/2020	11/6/2020	12/4/2020			1/27/2021			3/7/2021	3/29/2021		4/17/2021									
All Science Paperwork Due					10/8/2020	11/9/2020	12/7/2020			1/30/2021			3/10/2021	4/1/2021		4/20/2021									
ASC Cargo					10/8/2020	11/9/2020	12/7/2020			1/30/2021			3/10/2021	4/1/2021		4/20/2021									
Science Cargo Physically					10/12/2020	11/13/2020	12/11/2020			2/3/2021			3/14/2021	4/5/2021		4/24/2021									
Station Requests																									
Chilean Resupply					9/14/2020	10/3/2020	11/10/2020			12/10/2020			1/24/2021	3/8/2021		3/26/2021									
WH Call Forward					9/24/2020	10/13/2020	11/20/2020			12/20/2020			2/4/2021	3/18/2021		4/6/2021									
ECW					9/24/2020	10/13/2020	11/20/2020			12/20/2020			2/4/2021	3/18/2021		4/6/2021									
Logistics																									
Preliminary Cargo					9/14/2020	10/3/2020	11/10/2020			12/10/2020			1/24/2021	3/8/2021		3/26/2021									
Priority Cargo					9/24/2020	10/13/2020	11/20/2020			12/20/2020			2/4/2021	3/18/2021		4/6/2021									
Port Call Plan					10/5/2020	10/25/2020	12/4/2020			12/31/2020			2/15/2021	3/29/2021		4/19/2021									
TSSC Material Request					10/9/2020	11/10/2020	12/8/2020			1/31/2021			3/11/2021	4/2/2021		4/21/2021									
NB Manifest, SSA					10/16/2020	11/17/2020	12/14/2020			2/7/2021			3/18/2021	4/9/2021		4/28/2021									
Silver Trunk Closing																									
South-Bound					9/24/2020	10/3/2020	11/20/2020			12/20/2020			2/4/2021	3/18/2021		4/6/2021									
North-Bound					10/13/2020	11/14/2020	12/12/2020			2/4/2021			3/15/2021	4/6/2021		4/25/2021									

Peninsula Logistics Schedule

CRUISE:	NBP19-09	LMG19-08	LMG19-09	NBP19-10	LMG19-10	LMG19-11	NBP20-01	LMG20-01	NBP20-02	LMG20-02	NBP20-03	LMG20-03	LMG20-04	NBP20-04
Activity:	OPEN	Palmer Opening	Science Opening	Kohut, Sanders, Young	HAZ Run	HAZ Run	Open	LTER	Thwaites	Shirreff closing	OPEN	Palmer Turnover	Costa	OPEN
Depart PUQ	9/30/2019	10/2/2019	10/21/2019	11/1/2019	11/8/2019	12/2/2019	12/18/2019	12/30/2019	1/25/2020	2/16/2020	3/29/2020	3/25/2020	4/13/2020	4/19/2020
Arrive PAL		10/6/2019	10/25/2019		11/16/2019	12/8/2019		1/3/2020		2/25/2020		3/29/2020	4/19/2020	
Depart PAL		10/13/2019	10/31/2019		11/21/2019	12/16/2019		2/8/2020		3/14/2020		4/5/2020	5/10/2020	
Arrive PUQ	10/27/2019	10/17/2019	11/4/2019	12/15/2019	11/25/2019	12/20/2019	1/20/2020	2/12/2020	3/25/2020	3/21/2020	4/18/2020	4/9/2020	5/15/2020	5/18/2020
ROS DATE (Julian)	9257	9257	9278	9292	9306	9320	9341	9348	0011	0032	0074	0067	0088	0095
ROS Calendar Date	9/14/2019	9/14/2019	10/5/2019	10/19/2019	11/2/2019	11/16/2019	12/7/2019	12/14/2019	1/11/2020	2/1/2020	3/14/2020	3/7/2020	3/28/2020	4/4/2020
Desktop Requisitions Due	5/9/2019	5/9/2019	5/30/2019	6/13/2019	6/27/2019	7/11/2019	8/1/2019	8/8/2019	9/5/2019	9/26/2019	11/7/2019	11/2/2019	11/23/2019	11/28/2019
COMSUR Cargo Due to PTH	6/28/2019	6/28/2019	7/19/2019	8/2/2019	8/16/2019	8/30/2019	9/20/2019	9/27/2019	10/25/2019	11/15/2019	2/8/2020	12/22/2019	1/12/2020	2/29/2020
NB ROS Dates														
Warehouse	9311	9290	9308	9353	9336	9355	0016	0044	0080	0087	109	0101	0136	136
	11/7/2019	10/17/2019	11/4/2019	12/19/2019	12/2/2019	12/21/2019	1/16/2020	2/13/2020	3/20/2020	3/27/2020	4/19/2020	4/10/2020	5/15/2020	5/15/2020
COMSUR	0004	0039	0039	0081	0081	0081	0136	0136	0172	0172	0193	0193	0228	0228
	1/4/2020	2/8/2020	2/8/2020	3/21/2020	3/21/2020	3/21/2020	5/15/2020	5/15/2020	6/20/2020	6/20/2020	7/11/2020	7/11/2020	8/15/2020	8/15/2020
NB COMSUR Leaves PUQ	11/30/2019	11/2/2019	11/30/2019	1/11/2020	1/11/2020	1/11/2020	2/29/2020	2/29/2020	4/11/2020	4/11/2020	5/2/2020	5/2/2020	6/6/2020	6/6/2020
PALMER STATION														
NB Cargo Due Dates														
Draft Science Samples		10/3/2019	10/21/2019		11/11/2019	12/5/2019		1/29/2020		3/6/2020		3/26/2020	4/30/2020	
All Science Paperwork Due		10/6/2019	10/24/2019		11/14/2019	12/8/2019		2/1/2020		3/9/2020		3/29/2020	5/3/2020	
ASC Cargo		10/6/2019	10/24/2019		11/14/2019	12/8/2019		2/1/2020		3/9/2020		3/29/2020	5/3/2020	
Science Cargo Physically		10/10/2019	10/28/2019		11/18/2019	12/12/2019		2/5/2020		3/13/2020		4/2/2020	5/7/2020	
Station Requests														
Chilean Resupply		9/12/2019	10/1/2019		10/19/2019	11/11/2019		12/10/2019		1/27/2020		3/5/2020	3/24/2020	
WH Call Forward		9/22/2019	10/11/2019		10/29/2019	11/21/2019		12/20/2019		2/6/2020		3/15/2020	4/3/2020	
ECW		9/22/2019	10/11/2019		10/29/2019	11/21/2019		12/20/2019		2/6/2020		3/15/2020	4/3/2020	
Logistics														
Preliminary Cargo		9/12/2019	10/1/2019		10/19/2019	11/11/2019		12/10/2019		1/27/2020		3/5/2020	3/24/2020	
Priority Cargo		9/22/2019	10/11/2019		10/29/2019	11/21/2019		12/20/2019		2/6/2020		3/15/2020	4/3/2020	
Port Call Plan		10/3/2019	10/22/2019		11/14/2019	12/3/2019		12/31/2019		2/17/2020		3/26/2020	4/16/2020	
TSSC Material Request		10/7/2019	10/25/2019		11/15/2019	12/9/2019		2/2/2020		3/11/2020		3/30/2020	5/5/2020	
NB Manifest, SSA		10/14/2019	11/1/2019		11/22/2019	12/16/2019		2/9/2020		3/17/2020		4/6/2020	5/11/2020	
Silver Trunk Closing														
South-Bound						11/21/2019		12/19/2019		2/6/2020		3/16/2020	2/5/2020	
North-Bound		10/12/2019	10/30/2019		11/20/2019	12/14/2019		2/7/2020		3/13/2020		4/4/2020	5/9/2020	

