

## Antarctic Support Contract Acquisition Schedule for FY23

	Julian Required On Site (ROS) Date	DESCRIPTION	Maximo Purchase Request Submittal Deadline	Required Delivery Date To Port Hueneme	McMurdo-Calendar Required On Site (ROS) Date	Field/South Pole- Calendar Required On Site (ROS) Date	NOTES
<b>Start of MCM Heavy Airlift</b>	2281	CONTINENTAL OR CONUS, NO POLE	03/Jun/22	15/Jul/22	08/Oct/22	N/A	1
<b>MCM Heavy Airlift</b>	2288	CONTINENTAL OR CONUS, NO POLE	10/Jun/22	22/Jul/22	15/Oct/22	N/A	1
	2295	CONTINENTAL OR CONUS, NO POLE	17/Jun/22	29/Jul/22	22/Oct/22	N/A	1
	2302	CONTINENTAL OR CONUS, NO POLE	24/Jun/22	05/Aug/22	29/Oct/22	N/A	1
<b>MCM Heavy Airlift, SPole and field open</b>	2309	CONTINENTAL OR CONUS	01/Jul/22	12/Aug/22	05/Nov/22	05/Nov/22	2
<b>Heavy Airlift Gap Period</b>	2316	CONTINENTAL OR CONUS	08/Jul/22	19/Aug/22	12/Nov/22	12/Nov/22	2
	2323	CONTINENTAL OR CONUS	15/Jul/22	26/Aug/22	19/Nov/22	19/Nov/22	2
<b>AIRLIFT BLACKOUT PERIOD &lt;&lt;&lt;&lt;&lt;NO SCHEDULED USAP AIRLIFT IN THIS PERIOD&gt;&gt;&gt;&gt;&gt; ROS AVAILABLE FOR DEPLOYING GRANTEE CARGO ONLY</b>	2330	CONTINENTAL OR CONUS	N/A	02/Sep/22	26/Nov/22	26/Nov/22	3
	2337	CONTINENTAL OR CONUS	N/A	09/Sep/22	03/Dec/22	03/Dec/22	3
	2344	CONTINENTAL OR CONUS	N/A	16/Sep/22	10/Dec/22	10/Dec/22	3
	2351	CONTINENTAL OR CONUS	N/A	23/Sep/22	17/Dec/22	17/Dec/22	3
	2358	CONTINENTAL OR CONUS	N/A	30/Sep/22	24/Dec/22	24/Dec/22	3
	2365	CONTINENTAL OR CONUS	N/A	07/Oct/22	31/Dec/22	31/Dec/22	3
	3007	CONTINENTAL OR CONUS	N/A	14/Oct/22	07/Jan/23	07/Jan/23	3
	3014	CONTINENTAL OR CONUS	N/A	21/Oct/22	14/Jan/23	14/Jan/23	3
	3021	CONTINENTAL OR CONUS	N/A	28/Oct/22	21/Jan/23	21/Jan/23	3
	3028	CONTINENTAL OR CONUS	N/A	04/Nov/22	28/Jan/23	28/Jan/23	4
<b>MCM Heavy Airlift</b>	3035	CONTINENTAL OR CONUS	30/Sep/22	11/Nov/22	04/Feb/23	04/Feb/23	2
	3042	CONTINENTAL OR CONUS	07/Oct/22	18/Nov/22	11/Feb/23	11/Feb/23	2
<b>Start of South Pole winter</b>	3049	CONTINENTAL OR CONUS	14/Oct/22	25/Nov/22	18/Feb/23	18/Feb/23	2
<b>Final Summer airlift to McMurdo</b>	3056	CONTINENTAL OR CONUS, NO POLE	21/Oct/22	02/Dec/22	25/Feb/23	N/A	1



<b>McMurdo winter flight #1</b>	3084	CONTINENTAL OR CONUS, NO POLE	18/Nov/22	30/Dec/22	25/Mar/23	<b>N/A</b>	1
<b>McMurdo winter flight #2</b>	3231	CONTINENTAL OR CONUS, NO POLE	14/Apr/23	26/May/23	19/Aug/23	<b>N/A</b>	1
<b>Resupply Vessel</b>		Julian Required On Site (ROS) Date	Maximo Purchase Request Submittal Deadline	Required Delivery Date To PT Hueneme	McMurdo- Calendar Required On Site (ROS) Date	South Pole- Calendar Required On Site (ROS) Date	
MCM/SP - VESSEL- TIER 1- LIFE/HEALTH/SAFETY		3121	17/Oct/22	28/Nov/22	28-Jan-23	11/Feb/23	5
MCM/SP - VESSEL- TIER 2- CRITICAL		3122	17/Oct/22	28/Nov/22	28-Jan-23	11/Feb/23	5
MCM/SP – VESSEL - TIER 3- ESSENTIAL		3123	17/Oct/22	28/Nov/22	28-Jan-23	11/Feb/23	5
MCM/SP – VESSEL - NON-TIERED RESUPPLY		3124	17/Oct/22	28/Nov/22	28-Jan-23	04/Nov/23	5,6
MCM/SP – VESSEL - RETROGRADE		3100	21/Jan/23	21/Jan/23	11-Mar-23	11/Mar/23	7
1	These ROS dates are open only for McMurdo Station materials, there is no airlift to South Pole or deep field sites available						
2	These ROS dates are open for South Pole and deep field camp materials						
3	These ROS dates are open for deploying grantee materials only						
4	There is no available airlift between Christchurch, NZ and McMurdo						
5	Resupply vessel arrival dates to McMurdo are notional and are subject to change. Resupply vessel dates are structured to indicate tiered priority of inbound materials						
6	ROS 2124 should be selected for non-tiered cargo for McMurdo, Field and South Pole materials which will over-winter for usage the following FY summer						
7	Retrograde ROS is ETA to PTH, PR date is for NB ERR/PRC's and RDD is for turnover to logistics on station						

