

Antarctic Support Contract Acquisition Schedule for FY24

	Julian Required On Site (ROS) Date	DESCRIPTION	Maximo Purchase Request Submittal Deadline	Required Delivery Date To Port Hueneme	McMurdo-Calendar Required On Site (ROS) Date	Field/South Pole- Calendar Required On Site (ROS) Date	NOTES
Start of MCM Heavy Airlift	3287	CONTINENTAL OR CONUS, NO POLE	14/JUN/23	26/JUL/23	14/OCT/23	N/A	1
MCM Heavy Airlift Period	3294	CONTINENTAL OR CONUS, NO POLE	21/JUN/23	02/AUG/23	21/OCT/23	N/A	1
	3301	CONTINENTAL OR CONUS, NO POLE	28/JUN/23	09/AUG/23	28/OCT/23	N/A	1
MCM Heavy Airlift, SPole and field open	3308	CONTINENTAL OR CONUS	05/JUL/23	16/AUG/23	04/NOV/23	04/NOV/23	2
End MCM Heavy Airlift	3315	CONTINENTAL OR CONUS	12/JUL/23	23/AUG/23	11/NOV/23	11/NOV/23	2
Light Wheeled Airlift Period	3322	CONTINENTAL OR CONUS	19/JUL/23	30/AUG/23	18/NOV/23	18/NOV/23	2
Light Wheeled Airlift Period	3329	CONTINENTAL OR CONUS	26/JUL/23	06/SEP/23	25/NOV/23	25/NOV/23	3
Light Wheeled Airlift Period	3336	CONTINENTAL OR CONUS	N/A	13/SEP/23	02/DEC/23	02/DEC/23	3
Light Wheeled Airlift Period	3343	CONTINENTAL OR CONUS	N/A	20/SEP/23	09/DEC/23	09/DEC/23	3
AIRLIFT BLACKOUT PERIOD <<<<<NO SCHEDULED USAP AIRLIFT IN THIS PERIOD>>>>>	3350	CONTINENTAL OR CONUS	N/A	27/SEP/23	16/DEC/23	16/DEC/23	3
	3357	CONTINENTAL OR CONUS	N/A	04/OCT/23	23/DEC/23	23/DEC/23	3
	3364	CONTINENTAL OR CONUS	N/A	11/OCT/23	30/DEC/23	30/DEC/23	3
	4006	CONTINENTAL OR CONUS	N/A	18OCT/23	06/JAN/24	06/JAN/24	3
	4014	CONTINENTAL OR CONUS	N/A	25/OCT23	13/JAN/24	13/JAN/24	3
	4020	CONTINENTAL OR CONUS	N/A	01/NOV/23	20/JAN/24	20/JAN/24	3
	4027	CONTINENTAL OR CONUS	N/A	08/NOV/23	27/JAN/24	27/JAN/24	4
Resume MCM Heavy Airlift	4034	CONTINENTAL OR CONUS	04/OCT/23	15/NOV/23	03/FEB/24	03/FEB/24	2
	4041	CONTINENTAL OR CONUS	11/OCT/23	22/NOV/23	10/FEB/24	10/FEB/24	2



Start of South Pole winter	4048	CONTINENTAL OR CONUS	18/OCT/23	29/NOV/23	17/FEB/24	17/FEB/24	2
Final Summer airlift to McMurdo	4055	CONTINENTAL OR CONUS, NO POLE	25/OCT/23	06/DEC/23	24/FEB/24	N/A	1
McMurdo winter flight #1	4083	CONTINENTAL OR CONUS, NO POLE	22/NOV/23	03/JAN/24	23/MAR/24	N/A	1, 8
McMurdo winter flight #2	4125	CONTINENTAL OR CONUS, NO POLE	03/JAN/24	14/FEB/24	04/MAY/24	N/A	1
McMurdo winter flight #3	4167	CONTINENTAL OR CONUS, NO POLE	14/FEB/24	27/MAR/24	15/JUN/24	N/A	1
McMurdo winter flight #4 (WINFLY)	4230	CONTINENTAL OR CONUS, NO POLE	17/APR/24	29/MAY/24	17/AUG/24	N/A	1
Resupply Vessel		Julian Required On Site (ROS) Date	Maximo Purchase Request Submittal Deadline	Required Delivery Date To PT Hueneme	McMurdo-Calendar Required On Site (ROS) Date	South Pole-Calendar Required On Site (ROS) Date	
MCM/SP - VESSEL- LIFE/HEALTH/SAFETY		4121	07/OCT/23	18/NOV/23	27/JAN/24	10/FEB/24	5
MCM/SP - VESSEL- CRITICAL		4122	07/OCT/23	18/NOV/23	27/JAN/24	10/FEB/24	5
MCM/SP - VESSEL - ESSENTIAL		4123	07/OCT/23	18/NOV/23	27/JAN/24	10/FEB/24	5
MCM/SP - VESSEL - NON-CRITICAL RESUPPLY		4124	07/OCT/23	18/NOV/23	27/JAN/24	04/NOV/24	5,6
MCM/SP - VESSEL - RETROGRADE		4100	30/DEC/23	30/DEC/23	16/MAR/24	16/MAR/24	7
1	These ROS dates are open only for McMurdo Station materials, there is no airlift to South Pole or deep field sites available						
2	These ROS dates are open for South Pole and deep field camp materials						
3	These ROS dates are open for deploying grantee materials only						
4	There is no available airlift between Christchurch, NZ and McMurdo						
5	Resupply vessel arrival dates to McMurdo are notional and are subject to change. Resupply vessel dates are structured to indicate tiered priority of inbound materials						
6	ROS 4124 should be selected for noncritical resupply cargo for McMurdo, Field and South Pole materials which will over-winter for usage the following FY summer						
7	Retrograde ROS is ETA to PTH, PR date is for NB ERR/PRC's and RDD is for turnover to logistics on station						
8	This flight is a passenger airframe, cargo limited to individual weights < 85 pounds.						

