

Peninsula Logistics Schedule
(All Vessels) for FY25

Peninsula Logistics Schedule (All Vessels) for FY25	ROS for shipment to Christchurch NZ		ROS for shipment to Christchurch NZ			ROS for shipment to Christchurch NZ								
CRUISE:	NBP24-11	PAL25-01	NBP25-01	OPEN	PAL25-02	NBP25-02	OPEN	NBP25-03	NBP25-04	NBP25-05	NBP25-06	NBP25-07	NBP25-08	TBD
Activity	Arrigo	Palmer Station Support	Coffin/Pecher/ Gerken/ Tominaga	OPEN (Ship to PUQ only)	Palmer Station Support	Transit (LYT-PAL-PUQ)	OPEN (Ship to PUQ only)	HAZ Waste Removal (PUQ-SVE-PUQ)	NSF Ship Inspection	OPEN	OPEN	OPEN	OPEN	Palmer Station Opening
Depart PUQ/LYT/MCM	12/13/2024	1/8/2025	2/11/2025		4/2/2025	4/22/2025		5/22/2025	6/10/2025	6/15/2025	7/1/2025	8/1/2025	9/1/2025	TBD
Arrive PAL/SVE	LYT-LYT	1/12/2025	LYT-LYT		4/6/2025	5/9/2025		5/29/2025						TBD
Depart PAL/SVE		1/21/2025			4/13/2025	5/12/2025		5/31/2025				TBD		
Arrive PUQ/LYT/MCM		2/3/2025			1/27/2025	4/16/2025		4/17/2025	5/16/2025	6/7/2025	6/12/2025	6/30/2025	7/31/2025	8/31/2025
ROS DATE (Julian)	4335	4349	5025	5039	5067	5095	5102	5130	N/A	5165	5193	5214	5242	5256
ROS Calendar Date	11/30/2024	12/14/2024	1/25/2025	2/8/2025	3/8/2025	4/5/2025	4/12/2025	5/10/2025		6/14/2025	7/12/2025	8/2/2025	8/30/2025	9/13/2025
Desktop Requisitions Due	8/21/2024	7/26/2024	10/16/2024	9/20/2024	10/18/2024	12/18/2024	11/22/2024	12/20/2024		1/24/2025	2/21/2025	3/14/2025	4/11/2025	4/25/2025
COMSUR Cargo Due to PTH	10/16/2024	9/6/2024	12/11/2024	11/1/2024	11/29/2024	2/19/2025	1/3/2025	1/31/2025		3/7/2025	4/4/2025	4/25/2025	5/23/2025	6/6/2025
COMAIR Cargo Due to PTH (Requires Authorization)	11/8/2024	10/25/2024	1/3/2025	12/20/2024	1/17/2025	3/14/2025	2/21/2025	3/21/2025		4/25/2025	5/23/2025	6/13/2025	7/11/2025	7/25/2025
NB ROS Dates														
Warehouse	5039	5032	5109	N/A	5095	5144	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD
	2/8/2025	2/1/2025	4/19/2025	N/A	4/5/2025	5/24/2025	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD
COMAIR (Requires Authorization)	5074	5067	5144		5130	5179	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD
	3/15/2025	3/8/2025	5/24/2025		5/17/2025	6/28/2025	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD
COMSUR	5100	5151	5172		5242	5242	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD
	4/10/2025	5/31/2025	6/21/2025		8/30/2025	8/30/2025	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD
NB COMSUR Leaves PUQ	2/14/2025	3/27/2025	TBD		6/21/2025	6/21/2025	TBD	TBD	N/A	TBD	TBD	TBD	TBD	TBD
PALMER STATION														
NB Cargo Due Dates														
Draft Science Sample Paperwork Due (proforma, cargo request forms)		1/11/2025			3/28/2025	4/26/2025								TBD
All Science Cargo/Sample Paperwork Due		1/14/2025			4/2/2025	5/1/2025								TBD
ASC Cargo and paperwork (General Cargo, ERR, PRC, PSR, RESALE, WASTE)		1/14/2025			4/1/2025	4/30/2025								TBD
Science Cargo Physically (TSC samples physically 1-2 days before departure)		1/18/2025			4/3/2025	5/2/2025								TBD
Station Requests														
Chilean Resupply		12/21/2024			3/13/2025									TBD
WH Call Forward and ECW Requests		12/28/2024			3/17/2025									TBD
Logistics														
Preliminary Cargo		12/17/2024			3/8/2025	3/28/2025								TBD
Priority Cargo		12/24/2024			3/17/2025	4/6/2025								TBD
Port Call Plan		1/8/2025			4/3/2025	4/23/2025								TBD
TSC (Sample) Material Request		1/16/2025			4/4/2025	5/6/2025								TBD
NB Manifest, SSA		1/22/2025			4/14/2025	5/13/2025								TBD
Silver Trunk Closing														
Southbound		TBD			3/20/2025									TBD
Northbound		1/19/2025			4/11/2025	5/10/2025								TBD

