

## RV LAURENCE M. GOULD Operating Schedule As Of April 25, 2024



MPC: Hartin



OPEN

General Information: Maximum cabin berthing is 25 including ASC staff. In addition, two berthing vans will be available to provide additional passenger space as needed. These will increase the berthing limit on transits to Palmer Station to a total of 35. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the ship returns to port. Port calls generally require four days but can vary to meet mission-critical requirements. Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific measurements as well. Information about the ship's specifications, onboard safety, vessel

	policies/procedures available at:		Vessel Science & Operations		
	POC for ques	tions or comments:	Brad Fabling, Research Vess	el Manager	
		Arrival/Depar	ture Key		
PUQ= Punta Arenas, Chile PAL= Palmer Station, Antarctica	TAL = Talcahuan	o, Chile			
CRUISE/PROJECT	PORT	DEPART	ARRIVE	PORT	POC/Marine Project Coord
LMG 23-09	PUQ	4-Oct-23	8-Oct-23	PAL	POC: Felix
Palmer Station Opening; XBT	PAL	15-Oct-23	19-Oct-23	PUQ	MPC: McBee
LMG 23-10	PUQ	29-Oct-23	2-Nov-23	PAL	POC: Johnson
Palmer Science Movements	PAL	9-Nov-23	13-Nov-23	PUQ	MPC: Loughry
LMG 23-11					POC: N/A
Reserved					MPC: N/A
LMG 23-12	PUQ	24-Nov-23	2-Dec-23	PAL	POC: Hutt
NOAA; XBT	PAL	7-Dec-23	11-Dec-23	PUQ	MPC: Dean
LMG 24-01	PUQ	20-Dec-23	24-Dec-23	PAL	POC: Felix
LTER; Watters; XBT	PAL	27-Jan-24	31-Jan-24	PUQ	MPC: Hartin
LMG 24-02	PUQ	7-Feb-24	25-Feb-24	PUQ	POC: Fabling
OPEN					MPC: Hartin
LMG 23-03					POC: Fabling
OPEN	PUQ	26-Feb-24	26-Mar-24	PUQ	MPC: Newyear
OFEN					MFC. Newyear
LMG 24-04	PUQ	31-Mar-24	4-Apr-24	PAL	POC: Felix
Palmer Station Closing; XBT	PAL	11-Apr-24	15-Apr-24	PUQ	MPC: Brown
,					
LMG 24-05A	PUO	00.4 04	7.14	TAL	POC: Fabling
Transit to Dry Dock	PUQ	30-Apr-24	7-May-24	TAL	MPC: Newyear
LMG 24-05B	TAL	8-May-24	17-May-24	TAL	POC: Fabling
Dry Dock	TAL	0-IVIAy-24	17-May-24	TAL	MPC: Newyear
LMG 24-05C	TAL	18-May-24	25-May-24	PUQ	POC: Fabling
Transit from Dry Dock	ITAL	10 May 24	20 May 24		MPC: Newyear
LMG 24-06	PUQ	26-May-24	30-Jun-24	PUQ	POC: Fabling
OPEN		-			MPC: Hartin