



## RV LAURENCE M. GOULD Operating Schedule As Of February 9, 2023



General Information: Maximum cabin berthing is 27 including ASC staff. In addition, two berthing vans will be available to provide additional passenger space as needed. These will increase the berthing limit on transits to Palmer Station to a total of 37. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the ship returns to port. Port calls generally require four days but can vary to meet mission-critical requirements. Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific measurements as well. Information about the ship's specifications, onboard safety, vessel

policies/procedures available at: [Vessel Science & Operations](#)  
 POC for questions or comments: [Brad Fabling, Research Vessel Manager](#)

### Arrival/Departure Key

PUQ= Punta Arenas, Chile  
 PAL= Palmer Station, Antarctica

CRUISE/PROJECT	PORT	DEPART	ARRIVE	PORT	POC/Marine Project Coord
LMG 22-09 OPEN	PUQ	8-Jul-22	15-Aug-22	PUQ	POC: Fabling MPC: Dean/Hickey
LMG 22-10 OPEN	PUQ	16-Aug-22	27-Sep-22	PUQ	POC: Fabling MPC: Morehouse/Vicknair
LMG 22-11 Palmer Station Opening; Weissburg; XBT	PUQ PAL	2-Oct-22 16-Oct-22	7-Oct-22 20-Oct-22	PAL PUQ	POC: Johnson MPC: McBee
LMG 22-12 OPEN	PUQ	24-Oct-22	23-Nov-22	PUQ	POC: Fabling MPC: Newyear
LMG 22-13 Weissburg; Watters; XBT	PUQ PAL	28-Nov-22 13-Dec-22	4-Dec-22 17-Dec-22	PAL PUQ	POC: Johnson MPC: Loughry
LMG23-01 LTER; Watters; Moffat; XBT	PUQ PAL	23-Dec-22 2-Feb-23	26-Dec-22 6-Feb-23	PAL PUQ	POC: Felix MPC: McBee
LMG 23-02 Teets; Kohut; XBT	PUQ PAL	10-Feb-23 17-Mar-23	14-Feb-23 21-Mar-23	PAL PUQ	POC: Hutt MPC: McBee
LMG 23-03 Palmer Station Closing	PUQ PAL	25-Mar-23 7-Apr-23	29-Mar-23 11-Apr-23	PAL PUQ	POC: Felix MPC: Hartin
LMG 23-04 Bernard; O'Brien; XBT	PUQ PAL	15-Apr-23 28-Apr-23	19-Apr-23 2-May-23	PAL PUQ	POC: Johnson MPC: Loughry
LMG 23-05 O'Brien; Huckstadt	PUQ PAL	6-May-23 23-Jun-23	11-May-23 27-Jun-23	PAL PUQ	POC: Johnson MPC: McBee
LMG 23-06 Veit	PUQ	1-Jul-23	6-Aug-23	PUQ	POC: Johnson MPC: Hartin
LMG 23-07 OPEN	PUQ	10-Aug-23	30-Aug-23	PUQ	POC: Fabling MPC: Newyear
LMG 23-08 OPEN	PUQ	31-Aug-23	28-Sep-23	PUQ	POC: Fabling MPC: Hickey

Cruises are not being scheduled beyond FY24 pending a decision on renewal of the LMG charter.