



RV LAURENCE M. GOULD Operating Schedule June 22, 2018



General Information: Maximum cabin berthing is 28 including ASC staff. In addition, two berthing vans will be available to provide additional passenger space as needed. These will increase the berthing limit on transits to Palmer Station to a total of 37. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the ship returns to port. Port calls generally require four days but can vary to meet mission-critical requirements. Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific measurements as well. Information about the ship's specifications, onboard safety, vessel policies/procedures available at: [Vessel Science & Operations](#)
POC for questions or comments: [Ethan Norris, Marine Area Manager](#)

Arrival/Departure Key

PUQ= Punta Arenas, Chile
PAL= Palmer Station, Antarctica

TAL=Talcahuano, Chile

| CRUISE/PROJECT | PORT | DEPART | ARRIVE | PORT | POC/Marine Project Coord |
|---|------------|------------------------|------------------------|------------|------------------------------------|
| LMG18-05 (XBT) Detrich/B-037 | PUQ PAL | 19-May-18 15-Jun-18 | 23-May-18 19-Jun-18 | PAL PUQ | POC: Johnson MPC: Dean |
| LMG18-06 OPEN | PUQ | 23-Jun-18 | 26-Jul-18 | PUQ | POC: Fabling MPC: Hickey |
| LMG18-07 OPEN | PUQ | 27-Jul-18 | 25-Sep-18 | PUQ | POC: Fabling MPC: Walker/Bercaw |
| LMG18-08 (XBT) Palmer Station Open | PUQ PAL | 2-Oct-18 13-Oct-18 | 6-Oct-18 17-Oct-18 | PAL PUQ | POC: Felix MPC: Loughry |
| LMG18-09 Palmer Science Movements | PUQ PAL | 21-Oct-18 30-Oct-18 | 25-Oct-18 3-Nov-18 | PAL PUQ | POC: Ferrier MPC: Loughry |
| LMG18-10 (XBT) Van Mooy/B-032 | PUQ PAL | 7-Nov-18 28-Nov-18 | 11-Nov-18 2-Dec-18 | PAL PUQ | POC: Johnson MPC: Hutt |
| LMG18-11 Palmer Cargo; Shirreff Opening; Watters/B-006 | PUQ PAL | 6-Dec-18 16-Dec-18 | 12-Dec-18 20-Dec-18 | PAL PUQ | POC: Ferrier MPC: Hutt |
| LMG19-01 (XBT) LTER | PUQ PAL | 30-Dec-18 8-Feb-19 | 3-Jan-19 12-Feb-19 | PAL PUQ | POC: Felix MPC: Bercaw |
| LMG19-02 (XBT) Simms/G-412; Friedlaender/B-206; Watters/B-006; Shirreff Closing | PUQ PAL | 16-Feb-19 15-Mar-19 | 21-Feb-19 21-Mar-19 | PAL PUQ | POC: Ferrier MPC: Hutt |
| LMG19-03 Palmer Station Turnover | PUQ PAL | 25-Mar-19 5-Apr-19 | 29-Mar-19 9-Apr-19 | PAL PUQ | POC: Felix MPC: Brown |
| LMG19-04 (XBT) Costa/B-232 | PUQ PAL | 13-Apr-19 23-May-19 | 19-Apr-19 28-May-19 | PAL PUQ | POC: Ferrier MPC: Vicknair |
| LMG19-05A Transit | PUQ | 2-Jun-19 | 8-Jun-19 | TAL | POC: Fabling MPC: Loughry |
| LMG19-05B Drydock | TAL | 8-Jun-19 | 26-Jun-19 | TAL | POC: Fabling MPC: Loughry |
| LMG19-05C Transit | TAL | 26-Jun-19 | 2-Jul-19 | PUQ | POC: Fabling MPC: Loughry |
| LMG19-06 OPEN | PUQ | 3-Jul-19 | 5-Aug-19 | PUQ | POC: Fabling MPC: Hutt |
| LMG19-07 OPEN | PUQ | 6-Aug-19 | 25-Sep-19 | PUQ | POC: Fabling MPC: Hickey/Walker |

UNOLS ship request procedures for NBP and LMG: [UNOLS Ship Time Request \(STR\)](#) Submit the form as a supplemental document with new proposals. To navigate the site:
1) Create a new member account if it is first time visiting the site. 2) Click on Principal Investigator tab, detailed instructions can be found at the "How do I create a Ship Time Request". 3) Click a project and request the LMG or NBP.