



RV LAURENCE M. GOULD Operating Schedule October 2, 2018



General Information: Maximum cabin berthing is 28 including ASC staff. In addition, two berthing vans will be available to provide additional passenger space as needed. These will increase the berthing limit on transits to Palmer Station to a total of 37. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the ship returns to port. Port calls generally require four days but can vary to meet mission-critical requirements. Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific measurements as well. Information about the ship's specifications, onboard safety, vessel policies/procedures available at: [Vessel Science & Operations](#)
POC for questions or comments: [Ethan Norris, Marine Area Manager](#)

Arrival/Departure Key

PUQ= Punta Arenas, Chile
PAL= Palmer Station, Antarctica

TAL=Talcahuano, Chile

CRUISE/PROJECT	PORT	DEPART	ARRIVE	PORT	POC/Marine Project Coord
LMG18-07 OPEN	PUQ	27-Jul-18	25-Sep-18	PUQ	POC: Fabling MPC: Walker/Bercaw
LMG18-08 (XBT) Palmer Station Open	PUQ PAL	2-Oct-18 13-Oct-18	6-Oct-18 17-Oct-18	PAL PUQ	POC: Felix MPC: Loughry
LMG18-09 Palmer Science Movements	PUQ PAL	21-Oct-18 30-Oct-18	25-Oct-18 3-Nov-18	PAL PUQ	POC: Felix MPC: Loughry
LMG18-10 (XBT) Van Mooy/B-032	PUQ PAL	7-Nov-18 28-Nov-18	11-Nov-18 2-Dec-18	PAL PUQ	POC: Johnson MPC: Hutt
LMG18-11 Palmer Cargo; Shirreff Opening; Watters/B-006	PUQ PAL	6-Dec-18 16-Dec-18	12-Dec-18 20-Dec-18	PAL PUQ	POC: Ferrier MPC: Hutt
LMG19-01 (XBT) LTER	PUQ PAL	30-Dec-18 8-Feb-19	3-Jan-19 12-Feb-19	PAL PUQ	POC: Felix MPC: Bercaw
LMG19-02 (XBT) Simms/G-412; Friedlaender/B-206; Watters/B-006; Shirreff Closing	PUQ PAL	16-Feb-19 15-Mar-19	21-Feb-19 21-Mar-19	PAL PUQ	POC: Ferrier MPC: Hutt
LMG19-03 Palmer Station Turnover	PUQ PAL	25-Mar-19 5-Apr-19	29-Mar-19 9-Apr-19	PAL PUQ	POC: Felix MPC: Brown
LMG19-04 (XBT) Costa/B-232	PUQ PAL	13-Apr-19 23-May-19	19-Apr-19 28-May-19	PAL PUQ	POC: Johnson MPC: Vicknair
LMG19-05A Transit	PUQ	2-Jun-19	8-Jun-19	TAL	POC: Fabling MPC: Loughry
LMG19-05B Drydock	TAL	8-Jun-19	26-Jun-19	TAL	POC: Fabling MPC: Loughry
LMG19-05C Transit	TAL	26-Jun-19	2-Jul-19	PUQ	POC: Fabling MPC: Loughry
LMG19-06 OPEN	PUQ	3-Jul-19	5-Aug-19	PUQ	POC: Fabling MPC: Hutt
LMG19-07 OPEN	PUQ	6-Aug-19	25-Sep-19	PUQ	POC: Fabling MPC: Hickey/Walker

UNOLS ship request procedures for NBP and LMG: [UNOLS Ship Time Request \(STR\)](#) Submit the form as a supplemental document with new proposals. To navigate the site:
1) Create a new member account if it is first time visiting the site. 2) Click on Principal Investigator tab, detailed instructions can be found at the "How do I create a Ship Time Request". 3) Click a project and request the LMG or NBP.