



RV LAURENCE M. GOULD Operating Schedule Draft September 25, 2017



General Information: Maximum cabin berthing is 28 including ASC staff. In addition, two berthing vans will be available to provide additional passenger space as needed. These will increase the berthing limit on transits to Palmer Station to a total of 37. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the ship returns to port. Port calls generally require four days but can vary to meet mission-critical requirements. Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific measurements as well. Information about the ship's specifications, onboard safety, vessel policies/procedures available at: [Vessel Science & Operations](#)
 POC for questions or comments: [Ethan Norris, Marine Area Manager](#)

Arrival/Departure Key

PUQ= Punta Arenas, Chile
 PAL= Palmer Station, Antarctica

CRUISE/PROJECT	PORT	DEPART	ARRIVE	PORT	POC/Marine Project Coord
OPEN	PUQ	19-Sep-17	25-Sep-17	PUQ	POC: Fabling MPC: Hickey
NSF Ship Inspection	PUQ	25-Sep-17	27-Sep-17	PUQ	POC: Fabling MPC: Hickey
LMG17-09 Palmer Station Opening	PUQ PAL	02-Oct-17 13-Oct-17	6-Oct-17 17-Oct-17	PAL PUQ	POC: Felix MPC: Bercaw
LMG17-10 (XBT) Palmer Science Movements; Shirreff Opening	PUQ PAL	21-Oct-17 31-Oct-17	26-Oct-17 4-Nov-17	PAL PUQ	POC: Ferrier MPC: Bercaw
LMG17-11 Shadwick/O-270	PUQ PAL	14-Nov-17 25-Nov-17	18-Nov-17 29-Nov-17	PAL PUQ	POC: Erickson MPC: Vicknair
LMG17-12 LTER Site Visit	PUQ PAL	09-Dec-17 16-Dec-17	13-Dec-17 20-Dec-17	PAL PUQ	POC: Felix MPC: Vicknair
LMG18-01 (XBT) LTER	PUQ PAL	30-Dec-17 08-Feb-18	3-Jan-18 12-Feb-18	PAL PUQ	POC: Felix MPC: Loughry
LMG18-02 (XBT) Simms/G-412; Friedlaender/B-206; Shirreff Closing	PUQ PAL	16-Feb-18 16-Mar-18	20-Feb-18 21-Mar-18	PAL PUQ	POC: Ferrier MPC: Hutt
LMG18-03 Palmer Station Turnover	PUQ PAL	25-Mar-18 05-Apr-18	29-Mar-18 9-Apr-18	PAL PUQ	POC: Felix MPC: Fabling
LMG18-04 (XBT) Detrich/B-037; Costa/B-232	PUQ PAL	13-Apr-18 09-May-18	20-Apr-18 15-May-18	PAL PUQ	POC: Ferrier MPC: Brown
LMG18-05 Detrich/B-037	PUQ PAL	19-May-18 15-Jun-18	23-May-18 19-Jun-18	PAL PUQ	POC: Johnson MPC: Dean
LMG18-06 OPEN	PUQ	23-Jun-18	23-Jul-18	PUQ	POC: Fabling MPC: Vicknair
LMG18-07 OPEN	PUQ	27-Jul-18	25-Sep-18	PUQ	POC: Fabling MPC: Dean/Bercaw

UNOLS ship request procedures for NBP and LMG: [UNOLS Ship Time Request \(STR\)](#) Submit the form as a supplemental document with new proposals. To navigate the site: 1) Create a new member account if it is first time visiting the site. 2) Click on Principal Investigator tab, detailed instructions can be found at the "How do I create a Ship Time Request". 3) Click a project and request the LMG or NBP.