
COPA=Copacabana Field Camp CRV=Cierva Point

FCH=Fourchon, LA

PAL= Palmer Station, Antarctica

CRUISE/PROJECT PORT DEPART ARRIVE PORT Point of Contact/Marine Proj.Coord.
LMG12-09 FCH 17-Aug-12 12-Sep-12 PUQ POC: Kluckhohn   MPC: Hickey

LMG12-10 (XBT/pCO2 SB) PUQ 18-Sep-12 22-Sep-12 PAL POC: Kluckhohn
Palmer Station Open/ Ledwell O-124 PAL 28-Sep-12 05-Oct-12 PUQ MPC: Hickey

LMG12-11 PUQ 10-Oct-12 13-Oct-12 COPA POC: Jenkins
Palmer Station Opening COPA 14-Oct-12 15-Oct-12 PAL MPC: Hutt

COPA Opening/Domack C-514 PAL 24-Oct-12 28-Oct-12 PUQ

LMG12-12 PUQ 04-Nov-12 07-Nov-12 SHF POC: Ferrier
Palmer Station Opening SHF 09-Nov-12 10-Nov-12 PAL MPC: Johnson
Cape Shirreff Opening PAL 19-Nov-12 23-Nov-12 PUQ

LMG12-13 PUQ 28-Nov-12 02-Dec-12 PAL POC: Sliester
NSF PAL 04-Dec-12 08-Dec-12 PUQ MPC:Baker

LMG12-13A PUQ 10-Dec-12 14-Dec-12 COPA/SHF POC:Kluckhohn  MPC: Baker
Corbett O-176 COPA/SHF 14-Dec-12 15-Dec-12 PAL Corbett sampling 5 days
(XBT/pCO2 SB) PAL 21-Dec-12 22-Dec-12 COPA/SHF (backup attempt)

COPA/SHF 22-Dec-12 26-Dec-12 PUQ
LTER cargo LMG13-01/port call 

LMG13-01 (XBT/pCO2 SB) PUQ 30-Dec-12 03-Jan-13 PAL POC: Ouda
LTER Ducklow B-045-L PAL 3-Feb-13 07-Feb-13 PUQ MPC: Nunn

LMG13-02 PUQ 12-Feb-13 16-Feb-13 JRB POC: Ferrier
Lamanna G-182 JRB 16-Feb-13 18-Feb-13 PAL MPC: Owen

Close COPA/SHF PAL 25-Feb-13 05-Mar-13 PUQ

LMG13-03 (XBT/pCO2 SB) PUQ 10-Mar-13 14-Mar-13 PAL POC: Jenkins
Postelthwait PAL 3-Apr-13 07-Apr-13 PUQ MPC: TBD

LMG13-04 PUQ 12-Apr-13 16-Apr-13 PAL POC: Jenkins
Bockheim G-239, O'Brien B-036 CRV 17-Apr-13 18-Apr-13 PAL MPC: Hutt

Postelthwait PAL 30-Apr-13 04-May-13 PUQ

LMG13-05 (XBT/pCO2 SB) PUQ 9-May-13 13-May-13 PAL POC: Jenkins
O'Brien B-036 PAL 19-May-13 23-May-13 PUQ MPC:Baker

LMG13-06 PUQ 28-May-13 01-Jun-13 PAL POC: Jenkins
O' Brien B-036    Postelthwait PAL 27-Jun-13 01-Jul-13 PUQ MPC: Johnson

LMG13-06A PUQ 6-Jul-13 08-Sep-13 PUQ POC: Kluckhohn
OPEN MPC: TBD

Antarctic Solicitation

http://www.usap.gov

RV LAURENCE M. GOULD Operating Schedule  September 6, 2012
General information:  Maximum cabin berthing is 28 including ASC staff.  In addition, two berthing vans will be available to 
provide additional passenger space as needed.  These will increase the berthing limit on transits to Palmer Station to a total 
of 37.  Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day 
the ship returns to port. Port calls generally require five days but can vary to meet mission-critical requirements. Ship 
schedules are subject to change.  Opportunities exist on oceanic transits for collection of underway scientific measurements 
as well.  Please contact Randy Sliester, Marine Operations Manager, (randy.sliester.contractor@usap.gov) with any 
questions or comments.

Arrival/Departure Key

PTH=Port Hueneme, CA               JRB=James Ross Basin

PUQ= Punta Arenas, Chile

SHF= Cape Shirreff

document with new proposals.  To navigate the site: 1) Create a new member account if it is first time visiting the site. 2) Click on Principal Investigator 
tab (detailed instructions can be found at the "?How do I create a Ship Time Request".  3) Click a project and request the LMG or NBP.

USAP and how to prepare a proposal.  Additional information about the USAP is available on NSF's web site at the U.S. Antarctic Program portal at 

UNOLS ship request procedures for NBP and LMG: UNOLS Ship Time Request (STR)

Antarctic research solicitation (2012-2022): describes the science programs supported as
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