Marine Science Outbrief - Raytheon Polar Services

Chief Scientist:|Dr. John Anderson Ph: | (713) 348-4884 MPC:|Jesse Doren

Event #(s):| G-083-N

E-mail: | johna@rice.edu Date: | 2006-04-03

Yes

Yes

Cruise #:| NBP06-02A

Planning Services

SIP process met
expectations?

RSP helpful and
timely?

POC responsive?

Medical Services ‘

Kits received
on time?

Questions
answered?

When finished, click the Submit button on page 7. Your answers will be attached to a
pre-addressed e-mail. If this does not work, save this PDF using the Save button and
attach the file to an e-mail addressed to marinewriter@usap.gov.

The RSP was available in mid-January. If this is supposed to be the "contract"
between RPSC and the science party it should be available earlier so that potential
issues can be discussed while there is still time to do something about it.

Pat Manley's medical checklist indicated many things that needed to be done that
shouldn't have been required because she sailed NBP05-02 just last year. It took
several iterations with medical to straighten this out. They told her initially that the
procedures were necessary because she hadn't deployed since 2001, which clearly
wasn't the case.

The ship sailed late partly due to an issue with one of the Seacore drillers not being
PQed. In the future RPSC needs to make sure that their subcontractors are PQed in a
timely manner so as not to delay a science program.
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Marine Science Outbrief - Raytheon Polar Services

Cruise #:|NBP06-02A

Date:|2006-04-03

Travel Services ‘

TRW available and

Yes
understandable?
Ticketing Booking for many of the tickets was done too late. Some people weren't contacted to
completed easily? approve itineraries until 18 days prior to departure. If the person is not available right
' then to approve (travel wants to hear back in 24hrs.) then the process is delayed. Pat
Manly says it appears that people were ticketed as a group and that travel didn't start
ticketing until everyone was physically qualified, so people who did PQ early had to
wait to hear from travel until everyone else was PQed.
Yes Meet and assist
service met In Santiago the meet and greet is great, however this time there were multiple flights
requirements? coming in at the same time including late and delayed flights. Everything goes

smoothly when Jimmy is there, but some people were met by Jimmy's "guys" who
don't speak much English and can't coordinate or communicate like Jimmy can.

Environmental Issues

N/A Sample permits
received okay?

N/A ACA_ permits
received okay?
Yes Waste handling

needs met?
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Marine Science Outbrief - Raytheon Polar Services

Cruise #:|NBP06-02A

Date:| 2006-04-03

Equipment Availability

Requested
equipment
available?

Yes

i

0 Damaged?

I

es Late? A Seacore cargo shipment was late and was partially responsible for the ship sailing a
day late. (This cargo shipment was a direct shipment coordinated by Seacore and not
through the USAP cargo system. - J Doren)

Yes ECW gear in good

condition?
Yes Lab Space We are particularly grateful and thankful for the microscope setup this year, including
Adequate? the availability of a microscope technician at the pre-cruise port call.

(electrical needs,
bench space,
water, etc.)

Yes Remote Sensing
support needs
met? (QFax,
Terascan, etc.)
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Marine Science Outbrief - Raytheon Polar Services

Cruise #:|NBP06-02A

Date: | 2006-04-03

Hotel Services ‘

Yes Cabins clean and
neat?
Yes Linens clean and in

good condition?

Food quality and
variety was good?

The food was exceptional, better than it's ever been before. The galley even went so
far as to accommodate a request for an early morning meal at the request of the
Seacore drillers at 0400hrs.

Research Objectives ‘

All accomplished?
If not, please
explain (weather,
ice, equipment,
personnel, etc.).

Yes

No, but the objectives that weren't met were due to the unexpected ice conditions
encountered. Clearly everyone gave their 100% to make this a successful cruise.
Even though not all the scientific objectives were met, all but one of the targeted
stratigraphic sections were sampled. This cruise was also a great test of the ship's
capabilities.
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Cruise #:|NBP06-02A

Date:| 2006-04-03

Safe Practices ‘

Please give us your
feedback about safety
onboard this USAP vessel.
Please give as much detalil
as possible.

It is clear that safety is taken very seriously on the NBP. Dr. Anderson was reminded
twice to use proper PPE (safety glasses & hardhat). The deck orientation was good,
but it should be done twice, once for each shift because there isn't a good place on
deck where the whole science party can get together and all hear the presentation
well. The lab safety presentation was good as well.

Future Cruises ‘

If returning for another
cruise, are there any
additional equipment or
support needs your group
anticipates?

Anything you would
like to see changed?

A better selection of reference materials is needed on the ship. There are things
missing that used to be here. Things that are needed include: a good geological
dictionary, a good atlas, a full set of Southern Ocean ODP volumes, a copy of
Glaciers and Glaciation, and a copy of Antarctic Marine Geology, among others.
Additionally, it would be wonderful to have a digital encyclopedia such as "Wikipedia"
available.

The copy machine in the forward dry lab needs to be replaced.
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Marine Science Outbrief - Raytheon Polar Services

Cruise #:|NBP06-02A

Date:|2006-04-03

Personnel Review
The ECO crew was great, everyone gave their all. They did a fabulous job of keeping

ECO the ship on station in difficult ice conditions. Dr. Anderson had a minor confrontation
with Scott Dunaway (relief captain) on the bridge, however this confrontation seemed
to lead to better communications for the rest of the cruise. Scott could stand to clean
up his language, he uses an excessive amount of profanity while in public, on the
bridge, in the galley, etc. Thanks to Chief Engineer Dave Munroe and engineer Carl
Largan for the engine room tour.

RPSC
The RPSC staff was great, especially Jay Ardai and Suzanne O'Hara who are an
invaluable part of the RPSC staff. Of particular note are the efforts of the IT and ET
staff to repair the MSCL (core logger).

Other Issues ‘
**The Iridium Morale phone is a wonderful addition to the ship. Not only does it

Diving, Zodiac, E-mail promote good morale, but it also facilitates easier communication professionally when
support, interactions with necessary.
stations, etc.).
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Cruise #:|NBP06-02A

Date:| 2006-04-03

Additional Comments/Overflow:
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	chSci: Dr. John Anderson
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	chSciPh: 713-348-4884
	chSciEMail: johna@rice.edu
	mpcName: Jesse Doren
	SIPProcess: [yes]
	RSP: [no]
	POC: [yes]
	planningServicesComments: 









The RSP was available in mid-January.  If this is supposed to be the "contract" between RPSC and the science party it should be available earlier so that potential issues can be discussed while there is still time to do something about it.
	medKits: [yes]
	medQuestions: [yes]
	medicalServicesComments: 












Pat Manley's medical checklist indicated many things that needed to be done that shouldn't have been required because she sailed NBP05-02 just last year.  It took several iterations with medical to straighten this out.  They told her initially that the procedures were necessary because she hadn't deployed since 2001, which clearly wasn't the case.

The ship sailed late partly due to an issue with one of the Seacore drillers not being PQed.  In the future RPSC needs to make sure that their subcontractors are PQed in a timely manner so as not to delay a science program.
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Booking for many of the tickets was done too late.  Some people weren't contacted to approve itineraries until 18 days prior to departure.  If the person is not available right then to approve (travel wants to hear back in 24hrs.) then the process is delayed.  Pat Manly says it appears that people were ticketed as a group and that travel didn't start ticketing until everyone was physically qualified, so people who did PQ early had to wait to hear from travel until everyone else was PQed.



In Santiago the meet and greet is great, however this time there were multiple flights coming in at the same time including late and delayed flights.  Everything goes smoothly when Jimmy is there, but some people were met by Jimmy's "guys"  who don't speak much English and can't coordinate or communicate like Jimmy can.
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We are particularly grateful and thankful for the microscope setup this year, including the availability of a microscope technician at the pre-cruise port call.
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A Seacore cargo shipment was late and was partially responsible for the ship sailing a day late.  (This cargo shipment was a direct shipment coordinated by Seacore and not through the USAP cargo system. - J Doren)
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The food was exceptional, better than it's ever been before.  The galley even went so far as to accommodate a request for an early morning meal at the request of the Seacore drillers at 0400hrs.
	researchObjectivesComments: 
No, but the objectives that weren't met were due to the unexpected ice conditions encountered.  Clearly everyone gave their 100% to make this a successful cruise.  Even though not all the scientific objectives were met, all but one of the targeted stratigraphic sections were sampled.  This cruise was also a great test of the ship's capabilities.
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It is clear that safety is taken very seriously on the NBP.  Dr. Anderson  was reminded twice to use proper PPE (safety glasses & hardhat).  The deck orientation was good, but it should be done twice, once for each shift because there isn't a good place on deck where the whole science party can get together and all hear the presentation well.  The lab safety presentation was good as well.
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A better selection of reference materials is needed on the ship.  There are things missing that used to be here.  Things that are needed include: a good geological dictionary, a good atlas, a full set of Southern Ocean ODP volumes, a copy of Glaciers and Glaciation, and a copy of Antarctic Marine Geology, among others.  Additionally, it would be wonderful to have a digital encyclopedia such as "Wikipedia" available.

The copy machine in the forward dry lab needs to be replaced.




	personnelReview: 
The ECO crew was great, everyone gave their all.  They did a fabulous job of keeping the ship on station in difficult ice conditions.  Dr. Anderson had a minor confrontation with Scott Dunaway (relief captain) on the bridge, however this confrontation seemed to lead to better communications for the rest of the cruise.  Scott could stand to clean up his language, he uses an excessive amount of profanity while in public, on the bridge, in the galley, etc.  Thanks to Chief Engineer Dave Munroe and engineer Carl Largan for the engine room tour.







The RPSC staff was great, especially Jay Ardai and Suzanne O'Hara who are an invaluable part of the RPSC staff.  Of particular note are the efforts of the IT and ET staff to repair the MSCL (core logger).
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